

CHANGE ORDER

No. Five (5)

DATE OF ISSUANCE April 21, 2011

EFFECTIVE DATE April 21, 2011

OWNER City of Billings, Montana  
CONTRACTOR Becco General Construction  
Contract: N/A  
Project: Wastewater Treatment Plant Water Line Replacement  
OWNER's Contract No. 09-08 ENGINEER's Contract No. 110728  
ENGINEER HDR Engineering, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

See attached CPR (Change Proposal Request) No. 10

Reason for Change Order:

See attached CPR (Change Proposal Request) No. 10

Attachments:

See attached CPR (Change Proposal Request) No. 10

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>585,000.00</u>
Net <u>Increase</u> ( <del>Decrease</del> ) from previous Change Orders No. <u>0</u> to <u>4</u> : \$ <u>55,566.58</u>
Contract Price prior to this Change Order: \$ <u>640,566.58</u>
Net <u>Increase</u> ( <del>Decrease</del> ) of this Change Order: \$ <u>11,362.82</u>
Contract Price with all approved Change Orders: \$ <u>651,929.40</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>75 Calendar Days</u> Ready for final payment: <u>105 Calendar Days</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>3</u> : Substantial Completion: <u>2 Calendar Days</u> Ready for final payment: <u>2 Calendar Days</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>77 Calendar Days</u> Ready for final payment: <u>107 Calendar Days</u> (days or dates)
Net <u>Increase</u> ( <del>Decrease</del> ) this Change Order: Substantial Completion: <u>0 Calendar Days</u> Ready for final payment: <u>0 Calendar Days</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>77 Calendar Days</u> Ready for final payment: <u>107 Calendar Days</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By \_\_\_\_\_  
(ENGINEER - Signature)

\_\_\_\_\_  
OWNER (Authorized Signature)

\_\_\_\_\_  
CONTRACTOR (Authorized Signature)

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

EJCDC 1910-8-B

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

# Change Proposal Request No. 10 (Not a Change Order)

Project Name: Wastewater Treatment Plant Water Line Replacement	Owner's Project No. (if applicable): W.O. 09-08
Project Owner: City of Billings Public Works Department	Regulatory Agency Project No. (if applicable):
HDR Project No. 110728	Initiated by: <input type="checkbox"/> Engineer <input checked="" type="checkbox"/> Contractor
Contractor: Becco General	Date: April 21, 2010

**Attention:** The following change in the contract on this project is proposed.

Description of the Proposed Change:

During the directional drill beneath Alkali Creek, Becco General encountered 3 ft to 4 ft diameter rocks. The Geotechnical Report states that rock greater than 6 inches in diameter was present. However, Becco General could not have foreseen the rock size up to 3 ft to 4 ft diameter.

For this reason, a change in contract price is requested based upon the amount of time required to remove the rocks with the excavator and the associated delay in the boring operation.

Equipment and labor rates are detailed on the subsequent pages.

By \_\_\_\_\_

All work shall be in accordance with the terms, stipulations, and conditions of the original Contract Documents. If the work herein provided for is Approved by Change Order, the time of completion will be:

- Increased     Decreased     Unchanged

by 0 calendar days.

This change will:     Add     Deduct     No Change

\$ 11,362.82

HDR Recommendation:

- Recommend Acceptance  
 Do Not Recommend Acceptance

By: HDR Engineering, Inc.

Date \_\_\_\_\_

Owner's Action:

- Accepted     Not Accepted

General Contractor \_\_\_\_\_

Date \_\_\_\_\_

By: Owner \_\_\_\_\_

Date \_\_\_\_\_



