

PROJECT: P-631 Kings Green Subdivision,  
Third Filing, Phase IV

DATE OF ISSUANCE: January 5, 2012

OWNER: City of Billings  
Community Development  
510 North Broadway, Fourth Floor  
Billings, MT 59101

OWNER PROJ. NO. \_\_\_\_\_

CONTRACTOR: Knife River - Billings  
4014 Hesper Road  
Billings, MT 59108

ENGINEER: SANDERSON STEWART

ENGINEER PROJ. NO. 78168.43

CONTRACT FOR: Private Contract No. 631, To Provide Water, Sanitary Sewer, Storm Drain, and Street Improvements for Phase IV of Kings Green Subdivision, Third Filing

You are directed to make the following changes in the Contract Documents.

Purpose of Change Order: Additional work due to Storm Drain field modifications.

Explanation of Items. See page two for explanation

Attachments: NA

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price  
\$241,388.30

Original Contract Time  
60  
days or date

Previous Change Order No. 1  
\$26,434.40

Net change from previous Change Orders  
0  
days

Contract Price prior to this Change Order  
\$267,822.70

Contract Time prior to this Change Order  
60  
days or date


Net INCREASE of this Change Order  
\$ 2,876.03

Net INCREASE of this Change Order  
0  
days

Contract Price with all approved Change Orders  
\$270,698.73

Contract Time with all approved Change Orders  
60  
days or date

RECOMMENDED:

by:  1/5/12  
Sanderson Stewart Date

ACCEPTED:

by:  1/5/12  
Knife River - Billings Date

APPROVED:

by: \_\_\_\_\_  
City of Billings Date

by: \_\_\_\_\_  
City Administrator Date

PROJECT: P-631 Kings Green Subdivision,  
Third Filing, Phase IV

DATE OF ISSUANCE:

January 5, 2012

Bid Item	Description	Unit	Price	Quantity Increase / Decrease	Dollar Amount Increase / Decrease
----------	-------------	------	-------	------------------------------	-----------------------------------

## CHANGE ORDER NO. TWO

CO 128	Storm Drain Modifications	LS	\$ 2,876.03	1.00	\$ 2,876.03	\$ -
--------	---------------------------	----	-------------	------	-------------	------

TOTAL NET INCREASE \$ 2,876.03

## EXPLANATION OF ITEMS

Item No.

CO 128 Storm Drain connection at 1+03 was found to have shifted horizontally as well as vertically. This section of pipe was relayed and the connection was made. Also, due to the shallow depth of the storm drain near the existing manhole and inlets to the north, the contractor had to field fit the manhole and existing inlets together with some additional concrete and cutting work.