

Appendix E

Project Schedule

Based on a notice to proceed by Billings dated no later than June 26, 2012, the completion date for the Engineer's work shall be:

- A. Review of Existing Facilities – September 28, 2012
- B. Development of preliminary recommendations for chemical system and disinfection system – November 30, 2012
- C. Completion of Draft Report – January 27, 2013
- D. Completion of Final Report – February 24, 2013

Delays affecting the completion of the work within the time specified of more than ninety (90) days, not attributable to or caused by the Parties hereto, may be considered as cause for the renegotiation or termination of this Contract.

If the Engineer is behind on this Contract due to no fault of Billings, then the Engineer hereby acknowledges the right of Billings to withhold future Contracts to the Engineer in addition to any other remedy until this Contract is brought back on schedule or otherwise resolved.