

CHANGE ORDER

No. One (1)

PROJECT: South Park Gazebo **DATE OF ISSUANCE:** August 13, 2012

OWNER: City of Billings **OWNER'S PROJECT NO.** _____
(Name & Address) 390 North 23rd Street
Billings, MT 59101

CONTRACTOR: Fisher Construction, Inc. **ARCHITECT:** HGFA Architects
235 Moore Lane
Billings, MT 59101 **ARCHITECT'S PROJECT NO.** 21106

CONTRACT FOR: Construction of a new gazebo at South Park

You are directed to make the following changes in the Contract Documents.

Purpose of Change Order: To make improvements and upgrades as set forth in the contract documents by accepting Additive Alternates #1 and 2 as follows:

- Additive Alternate 1 – Wood Decking & Beams for Roof Structure \$25,000.00
- Additive Alternate 2 – Concrete Patio & Entry Walk \$10,000.00

Attachments: None

CHANGE IN CONTRACT PRICE:

Original Contract Price
\$ 140,775.00

Previous Change Orders No.
\$ 0

Contract Price prior to this Change Order
\$ 140,775.00

Net Increase of this Change Order
\$ 35,000.00

Contract Price with approved Change Order

CHANGE IN CONTRACT TIME:

Original Contract Time
90
days or date

Net Change from previous Change Orders
None
days

Contract Time prior to this Change Order
90
days or date

Net Increase (decrease) of this Change Order
None
Days

Contract Time with approved Change Order

\$ 175775.00 _____

90 _____
days or date

APPROVED:

By _____
Owner

RECOMMENDED:

By _____
Architect

APPROVED:

By _____
Contractor