

**CHANGE ORDER**

No. Two (2)

**PROJECT:** South Park Gazebo **DATE OF ISSUANCE:** August 16, 2012

**OWNER:** City of Billings **OWNER'S PROJECT NO.** \_\_\_\_\_  
 (Name & Address) 390 North 23<sup>rd</sup> Street  
 Billings, MT 59101

**CONTRACTOR:** Fisher Construction, Inc. **ARCHITECT:** HGFA Architects  
 235 Moore Lane  
 Billings, MT 59101 **ARCHITECT'S PROJECT NO.** 21106

**CONTRACT FOR:** Construction of a new gazebo at South Park

**You are directed to make the following changes in the Contract Documents.**

**Purpose of Change Order:** To make improvements and upgrades as set forth in the contract documents by accepting Additive Alternate #3 as follows:

- Additive Alternate 3 – Electrical Lights & outlets \$3,570.00

**Attachments:** None

**CHANGE IN CONTRACT PRICE:**

Original Contract Price  
 \$ 140,775.00

Previous Change Orders No. 1  
 \$ 35,000.00

Contract Price prior to this Change Order  
 \$ 175,775.00

Net Increase of this Change Order  
 \$ 3,570.00

**CHANGE IN CONTRACT TIME:**

Original Contract Time  
90  
 days or date

Net Change from previous Change Orders  
None  
 days

Contract Time prior to this Change Order  
90  
 days or date

Net Increase (decrease) of this Change Order  
None  
 Days

Contract Price with approved Change Order

Contract Time with approved Change Order

\$ 179,345.00 \_\_\_\_\_

90 \_\_\_\_\_  
days or date

**APPROVED:**

By \_\_\_\_\_  
Owner

**RECOMMENDED:**

By \_\_\_\_\_  
Architect

**APPROVED:**

By \_\_\_\_\_  
Contractor