

# CHANGE ORDER

(Instructions on reverse side)

No. 1

**PROJECT: W.O. 12-47 WWTP Digester Gas Valve Replacement**

**DATE OF ISSUANCE: 01/14/2013**

**OWNER:** City of Billings  
(Name & Address) 2224 Montana Ave.  
Billings, MT 59101

**OWNER'S PROJECT NO.** W.O. 12-47

**CONTRACTOR:** Northwest Pipe Fittings  
33 S 8<sup>th</sup> ST W  
Billings, MT 59102

**ENGINEER:** Office of the City Engineer

**ENGINEER'S PROJECT NO.**     

**CONTRACT FOR:** Purchasing new eccentric plug valves for the gas digester at the Waste Water Treatment Plant

**You are directed to make the following changes in the Contract Documents.**

**Description:** Add a 2 part epoxy coating to the inside of the eccentric plug valves to protect and extend the life of the valves up to an additional 10 years.

**Purpose of Change Order:** Include epoxy coating to the purchase of the valves

**Attachments:** (List documents supporting change)

## CHANGE IN CONTRACT PRICE:

Original Contract Price

\$53,932.00

Previous Change Orders No. 0

\$0.00

Contract Price prior to this Change Order

\$53,932.00

Net Increase (decrease) of this Change

\$7,227.32

Contract Price with approved Change Order

\$61,159.32

## CHANGE IN CONTRACT TIME:

Original Contract Time

30  
days or date

Net Change from previous Change Orders

0

Contract Time prior to this Change Order

30  
days or date

Net Increase (decrease) of this Change

15  
days

Contract Time with approved Change Order

45  
days or date

## RECOMMENDED:

By \_\_\_\_\_  
Engineer

## APPROVED:

By \_\_\_\_\_  
Owner

## APPROVED:

By \_\_\_\_\_  
Contractor

## **CHANGE ORDER**

### **INSTRUCTIONS**

---

#### **A. GENERAL INFORMATION**

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Time. Changes that have been initiated by a Work Directive Change must be incorporated into a subsequent Change Order if they affect price or time.

Changes that affect Contract Price or Contract Time should be promptly covered by a Change Order. The practice of accumulating Change Order items to reduce the administrative burden may lead to unnecessary disputes.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Time, a Field Order may be used.

#### **B. COMPLETING THE CHANGE ORDER FORM**

Engineer initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Contractor for approval. After approval by Contractor, all copies should be sent to Owner for approval. Engineer should make distribution of executed copies after approval by Owner.

If a change only applies to price or to time, cross out the part of the tabulation that does not apply.