

CHANGE ORDER

No. One (1)

PROJECT:
August 13, 2012

Rose Park Pool Improvements

DATE OF ISSUANCE:

OWNER:
(Name & Address)

City of Billings
390 North 23rd Street
Billings, MT 59101

OWNER'S PROJECT NO. _____

CONTRACTOR:

High Tech Construction, Inc.
1201 4th Ave. North
Billings, MT 59101

Engineer: Interstate Engineering

Engineer's Project No. _____

CONTRACT FOR:

Construction of new water slides at Rose Park

You are directed to make the following changes in the Contract Documents.

Purpose of Change Order: To construct and install an additional 31 foot high speed slid including associated tower extension, electrical concrete and site work as set forth in the contract documents by accepting Additive Alternates #1 as follows:

- Additive Alternate 1 – Construct Speed Slide \$87,650.00

Attachments: None

CHANGE IN CONTRACT PRICE:

Original Contract Price

\$ 270,000.00

Previous Change Orders No.

\$ 0

Contract Price prior to this Change Order

\$ 270,000.00

Net Increase of this Change Order

\$ 87,650.00

CHANGE IN CONTRACT TIME:

Original Contract Time:

Completion by May 28, 2013
days or date

Net Change from previous Change

Orders:

None
days

Contract Time prior to this Change

Order:

Completion by May 28, 2013
days or date

Net Increase (decrease) of this Change

Order:

None
Days

Contract Price with approved Change Order

\$ 357,650.00

Contract Time with approved Change Order

Completion by May 28, 2013
days or date

APPROVED:

By _____
Owner

RECOMMENDED:

By _____
Engineer

APPROVED:

By _____
Contractor

