

CHANGE ORDER

No. 1

PROJECT: PBD014-Montana Avenue Pipebursting **DATE OF ISSUANCE:** 1/9/14

OWNER: City of Billings
Distribution & Collection
2251 Belknap Ave
Billings, MT 59101 **OWNER'S PROJECT NO.** PBD014

CONTRACTOR: Curb Box Specialists **ENGINEER:** Scott Emerick
420 N 17th St
Billings, MT 59101 **ENGINEER'S PROJECT NO.** ___

CONTRACT FOR: Pipebursting Project – Montana Avenue

You are directed to make the following changes in the Contract Documents.


Description: Due to mechanical issues with equipment, temporary water service needed to be extended in the area an additional eighty (80) days while repairs were being made.

Purpose of Change Order: To increase contract price and contract time.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price	Original Contract Time
\$ <u>9,900.00</u>	<u>63 days</u> days or date
Previous Change Orders No. <u> </u>	Net Change from previous Change Orders
\$ <u>0</u>	<u>0</u>
Contract Price prior to this Change Order	Contract Time prior to this Change Order
\$ <u>9,900.00</u>	<u>63 days</u> days or date
Net Increase (decrease) of this Change	Net Increase (decrease) of this Change
\$ <u>9,875.00</u>	<u>79 days</u> days
Contract Price with approved Change Order	Contract Time with approved Change Order
\$ <u>19,775.00</u>	<u>142 days</u> days or date

RECOMMENDED:

By 
Engineer

APPROVED:
By _____
Owner

APPROVED:
By _____
Contractor