

Appendix E

Project Schedule City of Billings W.O. 15-21 – Logan Reservoir/Pump Station

Based on a notice to proceed by Billings dated no later than January 26, 2015, the completion date for the Engineer's work shall be:

A. Feasibility Study

1. Draft of Feasibility Study: June 2015
2. Final Feasibility Study: July 2015

Delays affecting the completion of the work within the time specified of more than ninety (90) days, not attributable to or caused by the Parties hereto, may be considered as cause for the renegotiation or termination of this Contract.

If the Engineer is behind on this Contract due to no fault of Billings, then the Engineer hereby acknowledges the right of Billings to withhold future Contracts to the Engineer in addition to any other remedy until this Contract is brought back on schedule or otherwise resolved.