

PROJECT: **Yellowstone Kelly Interpretive Site  
Landscape Improvements**

DATE OF ISSUANCE: **September 8, 2017**

OWNER: **City of Billings  
390 North 23rd Street  
Billings, Montana 59101**

OWNER PROJ. NO. \_\_\_\_\_

CONTRACTOR: **Hardy Construction  
420 N 25th Street  
Billings, MT 59101**

ENGINEER: **Sanderson Stewart**

ENGINEER PROJ. NO. **15005.02**

CONTRACT FOR: **Landscape Improvements for Yellowstone Kelly Interpretive Site**

You are directed to make the following changes in the Contract Documents.

Purpose of Change Order: **Add additional items to the scope of work.**

Explanation of Items. **See page two for explanation**

Attachments: **N/A**

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIME:**

Original Contract Price

Original Contract Time

\$507,901.80

130

days or date

Previous Change Order No. 1, 2, 3, and 4

Net change from previous Change Orders

\$21,656.64

10

days

Contract Price prior to this Change Order

Contract Time prior to this Change Order

\$529,558.44

140

days or date

Net INCREASE of this Change Order

Net INCREASE of this Change Order

\$6,215.00

\_\_\_\_\_

days

Contract Price with all approved Change Orders

Contract Time with all approved Change Orders

\$535,773.44

140

days or date

**RECOMMENDED:**

**ACCEPTED:**

by:  9/8/17  
Sanderson Stewart Date

by:  9-11-2017  
Hardy Construction Date

**APPROVED:**

by: \_\_\_\_\_  
City of Billings Date

**PROJECT: Yellowstone Kelly Interpretive Site  
Landscape Improvements**

**DATE OF ISSUANCE: September 8, 2017**

Bid Item	Description	Unit	Price	Quantity Increase/Decrease	Dollar Amount Increase/Decrease
<b>CHANGE ORDER NO. FIVE</b>					
CO5-1	Additional donor names and mount (3)	LS	1,715.00	1.00	\$ 1,715.00
CO5-2	Stain alternate path	LS	3,180.00	1.00	\$ 3,180.00
CO5-3	One coat seal of alternate path	LS	1,320.00	1.00	\$ 1,320.00
<b>TOTAL NET INCREASE</b>					<b>\$ 6,215.00</b>