

# Change Order

No. 03

Date of Issuance: January 16, 2020

Effective Date: January 16, 2020

Project: Centennial Park	Owner: City of Billings	Owner's Contract No.:
Contract: General Construction		Date of Contract: May 14, 2019
Contractor: FirstMark Construction		Engineer's Project No.:

## The Contract Documents are modified as follows upon execution of this Change Order:

### Description:

1	27" CMP Culvert Remove & Replace	Add	\$	1,200.00
2	PR #3- Gate Valve at Backflow & Connection to new 6" supply from Arnold Drain	Add	\$	5,360.00
3	PR #4- Irrigation replacement at Triplex SW field	Add	\$	4,765.00
4	PR #4- Irrigation between Triplex and new driveway off of 32nd	Add	\$	4,332.00
5	PR #4- Enclosure at Triplex controller	Add	\$	1,685.00
6	PR #5- Remove 2,299 SF of sidewalk on Alternate 6	Deduct	\$	(17,111.80)
7	PR #5- Drill seed sidewalk south of Triplex where sod was previously removed	Add	\$	92.80
8	PR #5- Remove sleeves at pump controls	Deduct	\$	(148.00)
9	PR #5- Remove 2 Isolation valves and DI tee	Deduct	\$	(1,900.00)
10	Remove 252 SF of concrete from Alt 6 (walkway from basketball court to Musberger)	Deduct	\$	(1,876.00)
11	PR #7- Repair power supply to scoreboard at Triplex	Add	\$	1,692.00
12	PR #7- Relocate flagpole at Triplex	Add	\$	2,560.00
13	Adjust Seed Mix	Add	\$	3,892.90
14	57 Additional Calendar Days (15 weather days and 11 calendar days prior to winter shutdown Dec 2019. An additional 31 calendar days to achieve substantial completion in spring of 2020)			N/A

### Attachments (list documents supporting change):

1. None

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$1,945,525.00

Increase [~~Decrease~~] from previously approved Change Orders No. 2 to No. 2:

\$ 258,771.00

Contract Price prior to this Change Order:

\$2,204,296.00

Increase [~~Decrease~~] of this Change Order:

\$4,543.90

Contract Price incorporating this Change Order:

\$2,208,839.90

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): 150 days

Ready for final payment (days or date): 14 days after SC

Increase [~~Decrease~~] from previously approved Change Orders No. 1 to No. 2:

Substantial completion (days): 3 days

Ready for final payment (days): 14 days after SC

Contract Times prior to this Change Order:

Substantial completion (days or date): 153 days

Ready for final payment (days or date): 14 days after SC

Increase [~~Decrease~~] of this Change Order:

Substantial completion (days or date): 57 days

Ready for final payment (days or date): 14 days after SC

Contract Times with all approved Change Orders:

Substantial completion (days or date): 210 days

Ready for final payment (days or date): 14 days after SC

RECOMMENDED:

By: [Signature]  
Landscape Architect (Authorized Signature)

Date: January 16, 2020

Approved by Funding Agency (if applicable):

ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 01/17/2020

Date: \_\_\_\_\_