

TIP vs FY2026-2030 Draft Tentative Work Program

| Category | County | Item Number | Item Segment | Phase Group | Phase Type | Phase Description | Project Description | 7/1/2024 | 1/15/2025 | Comments |
|-----------|---------|-------------|--------------|-------------|------------|-------------------------------|---|----------|-----------|---|
| Additions | BROWARD | 405118 | 3 | 7 | 8 | Maintenance Other Agency | BROWARD COUNTY JPA'S FOR LIGHTING MAINTENANCE | | 2026 | Phase Added to meet the Department's needs. |
| | | 406795 | 8 | 7 | 2 | Maintenance Consultant | DW TSMO DEVICE MAINTENANCE | | 2030 | Phase Added to meet the Department's needs. |
| | | 428073 | 7 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY PRESSURE CLEANING AND COATING | | 2029 | Phase Added to meet the Department's needs. |
| | | 428333 | 8 | 7 | 2 | Maintenance Consultant | BROWARD NPDES CORRECTIVE ACTIONS | | 2029 | Phase Added to meet the Department's needs. |
| | | 429249 | 8 | 5 | 2 | Construction | BROWARD COUNTY PUSH-BUTTON TRAFFIC OPS - ROADWAY | | 2030 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | BROWARD COUNTY PUSH-BUTTON TRAFFIC OPS - ROADWAY | | 2030 | Phase Added to support Construction. |
| | | | | | 2 | CEI | BROWARD COUNTY PUSH-BUTTON TRAFFIC OPS - ROADWAY | | 2030 | Phase Added to support Construction. |
| | | 434711 | 7 | 5 | 2 | Construction | BROWARD COUNTY PAVEMENT MARKINGS & SIGNING | | 2030 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | BROWARD COUNTY PAVEMENT MARKINGS & SIGNING | | 2030 | Phase Added to support Construction. |
| | | | | | 2 | CEI | BROWARD COUNTY PAVEMENT MARKINGS & SIGNING | | 2030 | Phase Added to support Construction. |
| | | 435461 | 6 | 6 | 1 | CEI In-House | SAWGRASS (SR 869) 10 LANE IMPLEMENTATION (MP 9 - 12) | | 2028 | Phase Added to support Construction. |
| | | 435514 | 1 | 5 | A | Construction Incentive | SR-9/I-95 @ SUNRISE BLVD. INTERCHANGE IMPROVEMENT | | 2028 | Phase Added to support Construction. |
| | | 435765 | 2 | 7 | B | Maintenance Service Contract | UPS MAINTENANCE SERVICES - TURNPIKE - I-595 EXPRESS LANES | | 2029 | Phase Added to meet the Department's needs. |
| | | 435808 | 3 | 3 | 6 | PE Utility | SR-9/I-95 E OF 95 RAMP T/FR COMMERCIAL BLVD N ANDREWS AV FRONTAGE RD | | 2026 | Phase Added to meet the Department's needs. |
| | | 436339 | 6 | 5 | 2 | Construction | BROWARD COUNTY PUSH-BUTTON CONTRACT TRAFFIC SIGNAL CONST | | 2030 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | BROWARD COUNTY PUSH-BUTTON CONTRACT TRAFFIC SIGNAL CONST | | 2030 | Phase Added to support Construction. |
| | | | | | 2 | CEI | BROWARD COUNTY PUSH-BUTTON CONTRACT TRAFFIC SIGNAL CONST | | 2030 | Phase Added to support Construction. |
| | | 436980 | 1 | 4 | 2 | Right of Way Consultant | PEMBROKE ROAD FROM DOUGLAS ROAD (SW 89 AV) TO SR-817/UNIVERSITY DRIVE | | 2026 | Phase Added to align with Right of Way schedule. |
| | | 437879 | 5 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY STATE MAINTENANCE OF TRAFFIC | | 2030 | Phase Added to meet the Department's needs. |
| | | 438116 | 1 | 3 | 2 | PE Consultant | NE 34 COURT BEGINING AT NE 12 TERRACE TO NE 16 AVENUE | | 2027 | Phase Added to meet the Department's needs. |
| | | 439780 | 5 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY MISC ROAD CONCRETE | | 2029 | Phase Added to meet the Department's needs. |
| | | 441713 | 2 | 2 | 2 | PD&E Consultant | COPANS ROAD GRADE SEPARATION @ SOUTH FLORIDA RAIL CORRIDOR | | 2027 | Phase Added to meet the Department's needs. |
| | | 441955 | 1 | 4 | 1 | Right of Way In-House | SR-5/US-1 @ SR-838/SUNRISE BOULEVARD | | 2028 | Phase Added to align with Right of Way schedule. |
| | | | | | 2 | Right of Way Consultant | SR-5/US-1 @ SR-838/SUNRISE BOULEVARD | | 2028 | Phase Added to align with Right of Way schedule. |
| | | | | | 3 | Right of Way Purchase | SR-5/US-1 @ SR-838/SUNRISE BOULEVARD | | 2029 | Phase Added to align with Right of Way schedule. |
| | | | | | B | Right of Way Service Contract | SR-5/US-1 @ SR-838/SUNRISE BOULEVARD | | 2028 | Phase Added to align with Right of Way schedule. |
| | | | | 5 | 2 | Construction | SR-5/US-1 @ SR-838/SUNRISE BOULEVARD | | 2030 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-5/US-1 @ SR-838/SUNRISE BOULEVARD | | 2030 | Phase Added to support Construction. |
| | | | | | 2 | CEI | SR-5/US-1 @ SR-838/SUNRISE BOULEVARD | | 2030 | Phase Added to support Construction. |
| | | 443882 | 4 | 6 | 1 | CEI In-House | TPK EXT (SR821) THRU LANE IMPLEMENTATION (MP 40.2-47) | | 2026 | Phase Added to support Construction. |
| | | 445518 | 2 | 9 | 4 | Capital Grant | SFRTA RAILROAD CROSSING IMPROVEMENTS | | 2026 | Phase Added to meet the Department's needs. |
| | | 445891 | 1 | 5 | 2 | Construction | SR-870/COMMERCIAL BLVD BRIDGE OVER ICWW | | 2027 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-870/COMMERCIAL BLVD BRIDGE OVER ICWW | | 2027 | Phase Added to support Construction. |
| | | | | | 2 | CEI | SR-870/COMMERCIAL BLVD BRIDGE OVER ICWW | | 2027 | Phase Added to support Construction. |
| | | 446210 | 4 | 7 | 2 | Maintenance Consultant | BROWARD LITTER AND DEBRIS REMOVAL | | 2029 | Phase Added to meet the Department's needs. |
| | | 446381 | 2 | 3 | 1 | PE In-House | SW 130TH AVE FROM SW 8TH ST TO SR-84 | | 2028 | Phase Added to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | SW 130TH AVE FROM SW 8TH ST TO SR-84 | | 2028 | Phase Added to meet the Department's needs. |
| | | 447678 | 1 | 5 | A | Construction Incentive | SR-838/SUNRISE BLVD FROM I-95 TO SR-5/US-1 | | 2026 | Phase Added to support Construction. |
| | | 449243 | 2 | 5 | 2 | Construction | COUNTYWIDE SONOVOID SLAB BRIDGE REHABILITATION | | 2029 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | COUNTYWIDE SONOVOID SLAB BRIDGE REHABILITATION | | 2029 | Phase Added to support Construction. |
| | | | | | 2 | CEI | COUNTYWIDE SONOVOID SLAB BRIDGE REHABILITATION | | 2029 | Phase Added to support Construction. |
| | | | 3 | 5 | 2 | Construction | COUNTYWIDE SONOVOID SLAB BRIDGE REHABILITATION | | 2029 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | COUNTYWIDE SONOVOID SLAB BRIDGE REHABILITATION | | 2029 | Phase Added to support Construction. |
| | | | | | 2 | CEI | COUNTYWIDE SONOVOID SLAB BRIDGE REHABILITATION | | 2029 | Phase Added to support Construction. |
| | | 449678 | 1 | 3 | 1 | PE In-House | CLEARY BLVD FROM HIATUS RD TO UNIVERSITY DR | | 2027 | Phase Added to meet the Department's needs. |
| | | 449718 | 1 | 3 | 2 | PE Consultant | NE 12TH TERR ROADWAY IMPROVEMENTS | | 2026 | Phase Added in coordination with City... Funds moved from PH32. |
| | | 449819 | 2 | 5 | 2 | Construction | SR-25/US-27 MIAMI-DADE/BWD COUNTY LINE TO N OF GRIFFIN ROAD | | 2027 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-25/US-27 MIAMI-DADE/BWD COUNTY LINE TO N OF GRIFFIN ROAD | | 2027 | Phase Added to support Construction. |
| | | | | | 2 | CEI | SR-25/US-27 MIAMI-DADE/BWD COUNTY LINE TO N OF GRIFFIN ROAD | | 2027 | Phase Added to support Construction. |
| | | 450052 | 9 | 7 | 2 | Maintenance Consultant | FLOORING REPLACEMENT | | 2026 | Phase Added to meet the Department's needs. |
| | | 450053 | 2 | 7 | 2 | Maintenance Consultant | BROWARD MATERIALS LAB CONST - NEW SIDE WALKS | | 2027 | Phase Added to meet the Department's needs. |
| | | 450123 | 3 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY MOWING PRIMARY | | 2030 | Phase Added to meet the Department's needs. |
| | | 450832 | 1 | 2 | 1 | PD&E In-House | SE 10TH ST FROM DIXIE HWY TO US-1 | | 2029 | Phase Added to meet the Department's needs. |
| | | | | | 2 | PD&E Consultant | SE 10TH ST FROM DIXIE HWY TO US-1 | | 2029 | Phase Added in coordination with the City. |
| | | | | | 8 | PD&E Other Agency | SE 10TH ST FROM DIXIE HWY TO US-1 | | 2029 | Phase Added in coordination with the City. |
| | | 451043 | 1 | 5 | 2 | Construction | I-95/SR-9 AND COPANS ROAD INTERCHANGE | | 2027 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | I-95/SR-9 AND COPANS ROAD INTERCHANGE | | 2027 | Phase Added to support Construction. |
| | | | | | 2 | CEI | I-95/SR-9 AND COPANS ROAD INTERCHANGE | | 2027 | Phase Added to support Construction. |

| | | | | | | | | | | |
|-----------|---------|--------|---|---|---|-------------------------------|---|--|------|--|
| Additions | BROWARD | 451288 | 2 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY INSTALL HANDRAILS | | 2028 | Phase Added to meet the Department's needs. |
| | | 451289 | 3 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY TREE TRIMMING | | 2030 | Phase Added to meet the Department's needs. |
| | | 451493 | 1 | 5 | 2 | Construction | SR-842/BROWARD BLVD. FROM W OF BERKELEY BLVD TO W OF NW 28TH WAY | | 2026 | Phase Added to meet the Department's needs. |
| | | | | 6 | 2 | CEI | SR-842/BROWARD BLVD. FROM W OF BERKELEY BLVD TO W OF NW 28TH WAY | | 2026 | Phase Added to support Construction. |
| | | 452075 | 1 | 4 | 1 | Right of Way In-House | WIDEN TPK (SR 91) S OF OAKLAND PARK TO S OF COMMERCIAL BLVD(MP 60-62) | | 2029 | Phase Added to align with Right of Way schedule. |
| | | | | | B | Right of Way Service Contract | WIDEN TPK (SR 91) S OF OAKLAND PARK TO S OF COMMERCIAL BLVD(MP 60-62) | | 2029 | Phase Added to align with Right of Way schedule. |
| | | 452077 | 2 | 4 | 1 | Right of Way In-House | COCONUT CREEK INTERCHANGE MODIFICATIONS (MP 67) | | 2027 | Phase Added to align with Right of Way schedule. |
| | | | | | B | Right of Way Service Contract | COCONUT CREEK INTERCHANGE MODIFICATIONS (MP 67) | | 2027 | Phase Added to align with Right of Way schedule. |
| | | | | 6 | 1 | CEI In-House | COCONUT CREEK INTERCHANGE MODIFICATIONS (MP 67) | | 2029 | Phase Added to support Construction. |
| | | 452921 | 1 | 3 | 1 | PE In-House | I-75 AND US-27 INTERCHANGE (RAMP E-F) | | 2026 | Phase Added to meet the Department's needs. |
| | | | | | 2 | PE Consultant | I-75 AND US-27 INTERCHANGE (RAMP E-F) | | 2026 | Phase Added to meet the Department's needs. |
| | | | | 5 | 2 | Construction | I-75 AND US-27 INTERCHANGE (RAMP E-F) | | 2029 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | I-75 AND US-27 INTERCHANGE (RAMP E-F) | | 2029 | Phase Added to support Construction. |
| | | | | | 2 | CEI | I-75 AND US-27 INTERCHANGE (RAMP E-F) | | 2029 | Phase Added to support Construction. |
| | | 453341 | 1 | 5 | 8 | Construction Other Agency | NW 31 AVE FROM BROWARD BLVD TO MCNAB ROAD | | 2030 | Phase Added to support Construction. |
| | | | | 6 | 1 | CEI In-House | NW 31 AVE FROM BROWARD BLVD TO MCNAB ROAD | | 2030 | Phase Added to support Construction. |
| | | | | | 2 | CEI | NW 31 AVE FROM BROWARD BLVD TO MCNAB ROAD | | 2030 | Phase Added to support Construction. |
| | | 453634 | 2 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY PAVEMENT MARKINGS - LONG LINE | | 2027 | Phase Added to meet the Department's needs. |
| | | 454279 | 1 | 3 | 1 | PE In-House | BROWARD BLVD TRUCK PARKING EXPANSION BROWARD BLVD AT I-95 | | 2027 | Phase Added to meet the Department's needs. |
| | | | | | 2 | PE Consultant | BROWARD BLVD TRUCK PARKING EXPANSION BROWARD BLVD AT I-95 | | 2027 | Phase Added to meet the Department's needs. |
| | | | | 5 | 2 | Construction | BROWARD BLVD TRUCK PARKING EXPANSION BROWARD BLVD AT I-95 | | 2029 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | BROWARD BLVD TRUCK PARKING EXPANSION BROWARD BLVD AT I-95 | | 2029 | Phase Added to support Construction. |
| | | | | | 2 | CEI | BROWARD BLVD TRUCK PARKING EXPANSION BROWARD BLVD AT I-95 | | 2029 | Phase Added to support Construction. |
| | | 454374 | 1 | 9 | 4 | Capital Grant | SOUTH FLORIDA RAIL CORRIDOR AT MULTIPLE LOCATIONS | | 2026 | Phase Added to meet the Department's needs. |
| | | 454407 | 1 | 3 | 1 | PE In-House | NE 15TH AVENUE FROM SUNRISE BLVD. TO THE MIDDLE RIVER | | 2028 | Phase Added to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | NE 15TH AVENUE FROM SUNRISE BLVD. TO THE MIDDLE RIVER | | 2029 | Phase Added to meet the Department's needs. |
| | | 454754 | 1 | 1 | 2 | Planning Consultant | SR-84 AT FLORIDA EAST COAST CORRIDOR CROSSING PD&E STUDY | | 2027 | Phase Added to meet the Department's needs. |
| | | | | 2 | 2 | PD&E Consultant | SR-84 AT FLORIDA EAST COAST CORRIDOR CROSSING PD&E STUDY | | 2029 | Phase Added to meet the Department's needs. |
| | | 454772 | 2 | 5 | 7 | Rail | SR-870/COMMERCIAL BOULEVARD GRADE CROSSING REHABILITATION SFRC | | 2027 | Phase Added to support Construction. |
| | | 454776 | 1 | 3 | 1 | PE In-House | PINES BOULEVARD AT SR-817/UNIVERSITY DRIVE | | 2026 | Phase Added to meet the Department's needs. |
| | | | | | 2 | PE Consultant | PINES BOULEVARD AT SR-817/UNIVERSITY DRIVE | | 2026 | Phase Added to meet the Department's needs. |
| | | | | 5 | 2 | Construction | PINES BOULEVARD AT SR-817/UNIVERSITY DRIVE | | 2029 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | PINES BOULEVARD AT SR-817/UNIVERSITY DRIVE | | 2029 | Phase Added to support Construction. |
| | | | | | 2 | CEI | PINES BOULEVARD AT SR-817/UNIVERSITY DRIVE | | 2029 | Phase Added to support Construction. |
| | | 454777 | 1 | 3 | 1 | PE In-House | SR-870/COMMERCIAL BLVD FR UNIVERSITY DR TO W. OF ROCK ISLAND ROAD | | 2030 | Phase Added to meet the Department's needs. |
| | | | | | 2 | PE Consultant | SR-870/COMMERCIAL BLVD FR UNIVERSITY DR TO W. OF ROCK ISLAND ROAD | | 2030 | Phase Added to meet the Department's needs. |
| | | 454815 | 1 | 9 | 4 | Capital Grant | NORTH PERRY AIRPORT - TAXIWAY P PAVEMENT REHABILITATION | | 2026 | Phase Added in coordination with the Airport. |
| | | 454817 | 1 | 9 | 4 | Capital Grant | POMPANO AIRPARK - DESIGN WILDLIFE HAZARD MITIGATION | | 2026 | Phase Added in coordination with the Airport. |
| | | 454850 | 1 | 9 | 4 | Capital Grant | FT LAUDERDALE EXECUTIVE AIRPORT - MASTER PLAN UPDATE | | 2027 | Phase Added in coordination with the Airport. |
| | | 454851 | 1 | 9 | 4 | Capital Grant | NORTH PERRY AIRPORT WAST WATER IMPROVEMENTS DESIGN | | 2027 | Phase Added in coordination with the Airport. |
| | | 454852 | 1 | 9 | 4 | Capital Grant | POMPANO AIRPARK -AIRSPACE OBSTRUCTION MITIGATION - DESIGN | | 2027 | Phase Added in coordination with the Airport. |
| | | 454898 | 1 | 9 | 4 | Capital Grant | NORTH PERRY AIRPORT RUNWAY 1R-19L & TAXIWAY E LIGHTING IMPROVEMENTS | | 2029 | Phase Added in coordination with the Airport. |
| | | 454974 | 1 | 3 | 1 | PE In-House | SAMPLE ROAD BRIDGE REPLACEMENT PLANNING | | 2026 | Phase Added to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | SAMPLE ROAD BRIDGE REPLACEMENT PLANNING | | 2026 | Phase Added to meet the Department's needs. |
| | | 454975 | 1 | 3 | 1 | PE In-House | SW 7TH AVENUE BRIDGE REHABILITATION | | 2026 | Phase Added to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | SW 7TH AVENUE BRIDGE REHABILITATION | | 2026 | Phase Added to meet the Department's needs. |
| | | 454987 | 1 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY SHOULDER REPAIR/REDRESS | | 2029 | Phase Added to meet the Department's needs. |
| | | 454999 | 1 | 9 | 4 | Capital Grant | POMPANO BEACH AIRPARK - TAXIWAY L REHAB AND HOT SPOT 1 MITIGATION | | 2028 | Phase Added in coordination with the Airport. |
| | | 455001 | 1 | 9 | 4 | Capital Grant | POMPANO BEACH AIRPARK -WILDLIFE HAZARD MITIGATION - CONSTRUCTION | | 2028 | Phase Added in coordination with the Airport. |
| | | 455002 | 1 | 9 | 4 | Capital Grant | POMPANO BEACH AIRPARK -AIRSPACE OBSTRUCTION MITIGATION | | 2028 | Phase Added in coordination with the Airport. |
| | | 455005 | 1 | 9 | 4 | Capital Grant | NORTH PERRY AIRPORT - PHASE I - WASTE WATER IMPROVEMENTS CONSTRUCTION | | 2028 | Phase Added in coordination with the Airport. |
| | | 455012 | 1 | 9 | 4 | Capital Grant | POMPANO AIRPARK -MASTER STORMWATER MANAGEMENT PLAN UPDATE | | 2027 | Phase Added in coordination with the Airport. |
| | | 455211 | 1 | 9 | 4 | Capital Grant | CITY OF POMPANO BEACH WATER TAXI - SERVICE DEVELOPMENT | | 2026 | Phase Added in coordination with the City. |
| | | 455222 | 1 | 5 | 7 | Rail | SR-810/HILLSBORO BLVD-XING REHAB SFRTA SX998.23 628167 | | 2026 | Phase Added to support Construction. |
| | | 455223 | 1 | 5 | 7 | Rail | SR-845/POWERLINE RD - XING REHAB - SFRTA SX1007.82 628187L | | 2027 | Phase Added to support Construction. |
| | | 455273 | 1 | 9 | 4 | Capital Grant | PORT EVERGLADES SEAPORT - NEW BULKHEAD AT BERTHS 14 & 15 | | 2030 | Phase Added to meet the Department's needs. |
| | | 455276 | 1 | 9 | 8 | Capital Other Agency | SFRC NEW RIVER BRIDGE TIMBERS WIND METERS SX1013.90-SFRTA | | 2028 | Phase Added to meet the Department's needs. |
| | | 455315 | 1 | 3 | 1 | PE In-House | SR-817/UNIVERSITY DRIVE FR. N. OF JOHNSON ST TO N. OF SW 36TH ST | | 2030 | Phase Added to meet the Department's needs. |
| | | | | | 2 | PE Consultant | SR-817/UNIVERSITY DRIVE FR. N. OF JOHNSON ST TO N. OF SW 36TH ST | | 2030 | Phase Added to meet the Department's needs. |
| | | 455316 | 1 | 3 | 1 | PE In-House | SR-817/UNIVERSITY DR FR N OF SOUTHGATE TO N OF RAMBLEWOOD DRIVE | | 2030 | Phase Added to meet the Department's needs. |
| | | | | | 2 | PE Consultant | SR-817/UNIVERSITY DR FR N OF SOUTHGATE TO N OF RAMBLEWOOD DRIVE | | 2030 | Phase Added to meet the Department's needs. |

| | | | | | | | | | | |
|-----------|---------|--------|---|---|---|-------------------------------|--|------|------|---|
| Additions | BROWARD | 455335 | 1 | 2 | 2 | PD&E Consultant | POMPANO BEACH FEC-SOUTH FLORIDA RAIL CORRIDOR CONNECTION | | 2028 | Phase Added to meet the Department's needs. |
| | | 455434 | 1 | 5 | 2 | Construction | GUARDRAIL INSTALLATION SEVERAL LOCATIONS ALONG I-75/ALLIGATOR ALLEY | | 2027 | Phase Added to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | GUARDRAIL INSTALLATION SEVERAL LOCATIONS ALONG I-75/ALLIGATOR ALLEY | | 2027 | Phase Added to support Construction. |
| | | | | | 2 | CEI | GUARDRAIL INSTALLATION SEVERAL LOCATIONS ALONG I-75/ALLIGATOR ALLEY | | 2027 | Phase Added to support Construction. |
| | | 455647 | 1 | 5 | 2 | Construction | DISTRICTWIDE SECURITY SURVEILLANCE CLOSED-CIRCUIT TELEVISION UPGRADE | | 2026 | Phase Added to meet the Department's needs. |
| | | 455648 | 1 | 7 | 2 | Maintenance Consultant | GENERATOR TANK REPLACEMENT | | 2026 | Phase Added to meet the Department's needs. |
| | | 455708 | 1 | 5 | 2 | Construction | FUEL ISLAND UPGRADE (REPLACING THE PUMPS) & VEEDER ROOT SYSTEM | | 2026 | Phase Added to meet the Department's needs. |
| | | 455713 | 1 | 7 | 2 | Maintenance Consultant | LIGHTING DEFICIENCY AND ENERGY REDUCTION | | 2027 | Phase Added to meet the Department's needs. |
| | | 455714 | 1 | 7 | 2 | Maintenance Consultant | BROWARD MATERIALS OFFICE - NEW SIDE WALK | | 2027 | Phase Added to meet the Department's needs. |
| | | 455715 | 1 | 7 | 2 | Maintenance Consultant | BROWARD OPERATION - CARPET REPLACEMENT (AUDITORIUM) | | 2027 | Phase Added to meet the Department's needs. |
| | | 455716 | 1 | 5 | 2 | Construction | NEW GENERATOR INSTALLATION (BACKUP) - EMERGENCY OPERATIONS CENTER | | 2027 | Phase Added to meet the Department's needs. |
| | | 455717 | 1 | 5 | 2 | Construction | MATERIALS OFFICE BATHROOM REMODELING (MENS AND WOMEN) | | 2027 | Phase Added to meet the Department's needs. |
| | | 455719 | 1 | 7 | 2 | Maintenance Consultant | LIGHTING DEFICIENCY AND ENERGY REDUCTION | | 2028 | Phase Added to meet the Department's needs. |
| | | 455720 | 1 | 5 | 2 | Construction | BROWARD OPS-PARKING LOT RESURFACING AND DRAINAGE ADJUSTMENTS | | 2028 | Phase Added to meet the Department's needs. |
| | | 455743 | 1 | 5 | 2 | Construction | FT LAUDERDALE DISTRICT HEADQUARTERS - FLOORING REPLACEMENT | | 2026 | Phase Added to meet the Department's needs. |
| | | 455922 | 1 | 3 | 1 | PE In-House | WEST LAKE DRIVE - DIANE RIVER BRIDGE ID865772 | | 2027 | Phase Added to meet the Department's needs. |
| | | | | 5 | 8 | Construction Other Agency | WEST LAKE DRIVE - DIANE RIVER BRIDGE ID865772 | | 2030 | Phase Added to support Construction. |
| | | | | 6 | 1 | CEI In-House | WEST LAKE DRIVE - DIANE RIVER BRIDGE ID865772 | | 2030 | Phase Added to support Construction. |
| | | | | | 2 | CEI | WEST LAKE DRIVE - DIANE RIVER BRIDGE ID865772 | | 2030 | Phase Added to support Construction. |
| | | 456154 | 1 | 3 | 1 | PE In-House | MIRAMAR BOULEVARD AT MULTIPLE LOCATIONS | | 2030 | Phase Added to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | MIRAMAR BOULEVARD AT MULTIPLE LOCATIONS | | 2030 | Phase Added to meet the Department's needs. |
| Advances | BROWARD | 435808 | 7 | 5 | 6 | Utility | SR-9/I-95 @ FROM N OF COMMERCIAL BLVD. TO N OF CYPRESS CREEK ROAD | 2030 | 2029 | Phase Advanced to support Construction. |
| | | 447922 | 1 | 2 | 1 | PD&E In-House | SR-822/SHERIDAN STREET FROM DIXIE HIGHWAY TO SR-5/US 1 | 2027 | 2026 | Phase Advanced to meet the Department's needs. |
| | | 450783 | 1 | 3 | 1 | PE In-House | CITY OF LAUDERHILL VARIOUS LOCATIONS | 2028 | 2027 | Phase Advanced to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | CITY OF LAUDERHILL VARIOUS LOCATIONS | 2028 | 2027 | Phase Advanced to meet the Department's needs. |
| | | 450790 | 1 | 3 | 1 | PE In-House | TYLER ST FROM NW 21 AVE TO N YOUNG CIRCLE | 2028 | 2027 | Phase Advanced to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | TYLER ST FROM NW 21 AVE TO N YOUNG CIRCLE | 2028 | 2027 | Phase Advanced to meet the Department's needs. |
| | | 451531 | 1 | 9 | 4 | Capital Grant | FORT LAUDERDALE EXECUTIVE AIRPORT -TAXIWAYS RUN-UP AREA DESIGN | 2027 | 2026 | Phase Advanced to meet the Department's needs. |
| | | 451548 | 1 | 9 | 4 | Capital Grant | POMPANO AIRPARK - DESIGN TAXIWAY L REHAB AND RELOCATE CONNECTORS | 2027 | 2026 | Phase Advanced to meet the Department's needs. |
| | | 452076 | 1 | 4 | 1 | Right of Way In-House | WIDEN TPK (SR91) S OF COMMERCIAL BLVD TO ATLANTIC BLVD (MP 62-66) | 2029 | 2028 | Phase Advanced to align with Right of Way schedule. |
| | | | | | 3 | Right of Way Purchase | WIDEN TPK (SR91) S OF COMMERCIAL BLVD TO ATLANTIC BLVD (MP 62-66) | 2029 | 2028 | Phase Advanced to align with Right of Way schedule. |
| | | | | | B | Right of Way Service Contract | WIDEN TPK (SR91) S OF COMMERCIAL BLVD TO ATLANTIC BLVD (MP 62-66) | 2029 | 2028 | Phase Advanced to align with Right of Way schedule. |
| | | 453338 | 1 | 3 | 1 | PE In-House | NW 41 STREET FROM SR-7/US-441 TO NW 31 AVE | 2029 | 2027 | Phase Advanced to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | NW 41 STREET FROM SR-7/US-441 TO NW 31 AVE | 2029 | 2027 | Phase Advanced to meet the Department's needs. |
| | | 453339 | 1 | 3 | 1 | PE In-House | CITY OF HOLLYWOOD SIDEWALK AT VARIOUS LOCATIONS | 2029 | 2027 | Phase Advanced to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | CITY OF HOLLYWOOD SIDEWALK AT VARIOUS LOCATIONS | 2029 | 2027 | Phase Advanced to meet the Department's needs. |
| | | 453341 | 1 | 3 | 1 | PE In-House | NW 31 AVE FROM BROWARD BLVD TO MACNAB ROAD | 2029 | 2027 | Phase Advanced to meet the Department's needs. |
| | | | | | 8 | PE Other Agency | NW 31 AVE FROM BROWARD BLVD TO MACNAB ROAD | 2029 | 2027 | Phase Advanced to meet the Department's needs. |
| | | 453411 | 2 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY PUSHBUTTON DESILTING | 2029 | 2028 | Phase Advanced to meet the Department's needs. |
| | | 453781 | 1 | 2 | 2 | PD&E Consultant | JOHNSON STREET CROSSING AT RAIL CROSSING | 2029 | 2026 | Phase Advanced to meet the Department's needs. |
| Defers | BROWARD | 424266 | 9 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY SHOULDER REPAIR/REDRESS PRIMARY | 2026 | 2027 | Phase Deferred to meet the Department's needs. |
| | | 428073 | 6 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY PRESSURE CLEANING AND COATING - PRIMARY ROADS | 2026 | 2027 | Phase Deferred to meet the Department's needs. |
| | | 433734 | 4 | 6 | 2 | CEI | BROWARD OPERATIONS CONTINUING CEI CONSULTANT INSPECTION SUPPORT | 2026 | 2027 | Phase Deferred to align with Construction. |
| | | | | | 6 | CEI | BROWARD OPERATIONS CONTINUING CEI CONSULTANT INSPECTION SUPPORT | 2028 | 2029 | Phase Deferred to align with Construction. |
| | | 434477 | 1 | 3 | 1 | PE In-House | SR-93/I-75 FROM SOUTH OF GRIFFIN RD TO SOUTH OF I-75/I-595 INTERCHANGE | 2026 | 2027 | Phase Deferred to meet the Department's needs. |
| | | 434682 | 5 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY PAVEMENT STRIPING | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | 435461 | 5 | 5 | 3 | Construction Purchases | WIDEN SAWGRASS (SR 869) UNIVERSITY DR TO SR7 (MP 14.8-18.4)(6TO10 LNS) | 2029 | 2030 | Phase Deferred to support Construction. |
| | | 435513 | 1 | 4 | 5 | Right of Way Relocate | SR-9/I-95 @ SR-842/BROWARD BOULEVARD | 2026 | 2027 | Phase Deferred to align with Right of Way schedule. |
| | | 435808 | 2 | 5 | 7 | Rail | SR-9/I-95 FROM S OF COMMERCIAL BLVD. TO CYPRESS CREEK ROAD | 2028 | 2030 | Phase Deferred to support Construction. |
| | | 437155 | 1 | 5 | 3 | Construction Purchases | WIDEN SAWGRASS(SR869) SUNRISE BLVD TO OAKLAND PARK(MP0.5-4.1)(6TO10LN) | 2028 | 2030 | Phase Deferred to support Construction. |
| | | 437315 | 5 | 7 | 2 | Maintenance Consultant | HERBICIDE TREATMENT BROWARD COUNTY | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | 437880 | 4 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY SIGN REPLACEMENT | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | 439781 | 6 | 7 | 2 | Maintenance Consultant | BROWARD PAVEMENT MARKINGS & STRIPING | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | 439891 | 2 | 3 | 1 | PE In-House | SR-869/SW 10TH STREET FROM SR-845/POWERLINE ROAD TO MILITARY TRAIL | 2027 | 2029 | Phase Deferred to meet the Department's needs. |
| | | | | | 2 | PE Consultant | SR-869/SW 10TH STREET FROM SR-845/POWERLINE ROAD TO MILITARY TRAIL | 2027 | 2029 | Phase Deferred to align with Construction. |
| | | 441042 | 5 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY DRAINAGE | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | 443956 | 2 | 6 | 1 | CEI In-House | RESURFACE SAWGRASS (SR869) ATLANTIC BLVD INTERCHANGE (MP 7.5 - 8.9) | 2027 | 2029 | Phase Deferred to align with Construction. |
| | | 444178 | 3 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY GUARDRAIL & ATTENUATOR REPAIR & FENCE | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | 445527 | 1 | 5 | 8 | Construction Other Agency | NORTHWEST 3RD STREET FROM NORTHWEST 6TH AVENUE TO DIXIE HIGHWAY | 2026 | 2027 | Phase Deferred to support Construction. |
| | | | | 6 | 1 | CEI In-House | NORTHWEST 3RD STREET FROM NORTHWEST 6TH AVENUE TO DIXIE HIGHWAY | 2026 | 2027 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | NORTHWEST 3RD STREET FROM NORTHWEST 6TH AVENUE TO DIXIE HIGHWAY | 2026 | 2027 | Phase Deferred to align with Construction. |

| | | | | | | | | | | |
|-----------|---------|--------|---|---|---|-------------------------------|--|------|------|--|
| Defers | BROWARD | 445527 | 1 | 6 | 8 | CEI Other Agency | NORTHWEST 3RD STREET FROM NORTHWEST 6TH AVENUE TO DIXIE HIGHWAY | 2026 | 2027 | Phase Deferred to align with Construction. |
| | | 445891 | 3 | 3 | 1 | PE In-House | SR-810/HILLSBORO BLVD. BRIDGE OVER ICWW | 2026 | 2028 | Phase Deferred to meet the Department's needs. |
| | | | | | 2 | PE Consultant | SR-810/HILLSBORO BLVD. BRIDGE OVER ICWW | 2026 | 2028 | Phase Deferred to align with Construction. |
| | | 446196 | 2 | 5 | 2 | Construction | SR-845 POWERLINE RD FR N OF S PALM AIRE DR TO SR-814/ATL BLVD | 2026 | 2028 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-845 POWERLINE RD FR N OF S PALM AIRE DR TO SR-814/ATL BLVD | 2026 | 2028 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-845 POWERLINE RD FR N OF S PALM AIRE DR TO SR-814/ATL BLVD | 2026 | 2028 | Phase Deferred to align with Construction. |
| | | 447675 | 1 | 5 | 2 | Construction | SR-816/OAKLAND PARK BLVD FROM ROCK ISLAND ROAD TO EAST OF NW 31 AVE | 2026 | 2027 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-816/OAKLAND PARK BLVD FROM ROCK ISLAND ROAD TO EAST OF NW 31 AVE | 2026 | 2027 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-816/OAKLAND PARK BLVD FROM ROCK ISLAND ROAD TO EAST OF NW 31 AVE | 2026 | 2027 | Phase Deferred to align with Construction. |
| | | 448400 | 1 | 5 | 2 | Construction | SR-824 / PEMBROKE ROAD FROM EAST OF SW 62ND AVENUE TO SW 31ST AVENUE | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-824 / PEMBROKE ROAD FROM EAST OF SW 62ND AVENUE TO SW 31ST AVENUE | 2028 | 2029 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-824 / PEMBROKE ROAD FROM EAST OF SW 62ND AVENUE TO SW 31ST AVENUE | 2028 | 2029 | Phase Deferred to align with Construction. |
| | | 448401 | 1 | 5 | 2 | Construction | SR-5 / US1 FROM SOUTH OF ATLANTIC BLVD TO NORTH OF SAMPLE ROAD | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 2 | CEI | SR-5 / US1 FROM SOUTH OF ATLANTIC BLVD TO NORTH OF SAMPLE ROAD | 2028 | 2029 | Phase Deferred to align with Construction. |
| | | 448404 | 1 | 5 | 2 | Construction | SR-820/HOLLYWOOD BLVD FROM S 44TH AVENUE TO WEST OF I-95 | 2026 | 2029 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-820/HOLLYWOOD BLVD FROM S 44TH AVENUE TO WEST OF I-95 | 2026 | 2029 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-820/HOLLYWOOD BLVD FROM S 44TH AVENUE TO WEST OF I-95 | 2026 | 2029 | Phase Deferred to align with Construction. |
| | | 448408 | 1 | 5 | 2 | Construction | SR-870/COMMERCIAL BLVD FR SW 31ST AVE TO WEST OF SR-845/POWERLINE ROAD | 2026 | 2029 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-870/COMMERCIAL BLVD FR SW 31ST AVE TO WEST OF SR-845/POWERLINE ROAD | 2026 | 2029 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-870/COMMERCIAL BLVD FR SW 31ST AVE TO WEST OF SR-845/POWERLINE ROAD | 2026 | 2029 | Phase Deferred to align with Construction. |
| | | 448414 | 1 | 5 | 2 | Construction | SR-736/DAVIE BLVD FROM SR-7/US-441 TO SW 24TH AVENUE | 2027 | 2030 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-736/DAVIE BLVD FROM SR-7/US-441 TO SW 24TH AVENUE | 2027 | 2030 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-736/DAVIE BLVD FROM SR-7/US-441 TO SW 24TH AVENUE | 2027 | 2030 | Phase Deferred to align with Construction. |
| | | 449259 | 3 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY MANHOLE & INLET REPAIRS | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | 449324 | 3 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY RIGID PAVEMENT REPAIRS | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | 449599 | 1 | 9 | 4 | Capital Grant | FORT LAUDERDALE/HOLLYWOOD INTERNATIONAL AIRPORT OPERATIONS FACILITY | 2026 | 2027 | Phase Deferred in coordination with the Airport. |
| | | 449621 | 1 | 9 | 4 | Capital Grant | POMPANO BEACH AIRPARK AIR TRAFFIC CONTROL TOWER CONSTRUCTION | 2028 | 2029 | Phase Deferred in coordination with the Airport. |
| | | 449815 | 1 | 5 | 2 | Construction | SR-5/US-1/FEDERAL HWY FROM SHERIDAN STREET TO N OF OLD GRIFFIN ROAD | 2027 | 2028 | Phase Deferred to meet the Department's needs. |
| | | | | | 7 | Rail | SR-5/US-1/FEDERAL HWY FROM SHERIDAN STREET TO N OF OLD GRIFFIN ROAD | 2026 | 2027 | Phase Deferred to support Construction. |
| | | | | 6 | 1 | CEI In-House | SR-5/US-1/FEDERAL HWY FROM SHERIDAN STREET TO N OF OLD GRIFFIN ROAD | 2027 | 2028 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-5/US-1/FEDERAL HWY FROM SHERIDAN STREET TO N OF OLD GRIFFIN ROAD | 2027 | 2028 | Phase Deferred to align with Construction. |
| | | 449816 | 1 | 5 | 2 | Construction | SR-818/GRIFFIN RD FROM S UNIVERSITY DR TO FLORIDA TURNPIKE | 2027 | 2029 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-818/GRIFFIN RD FROM S UNIVERSITY DR TO FLORIDA TURNPIKE | 2027 | 2029 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-818/GRIFFIN RD FROM S UNIVERSITY DR TO FLORIDA TURNPIKE | 2027 | 2029 | Phase Deferred to align with Construction. |
| | | 449821 | 1 | 5 | 2 | Construction | SR-838/W SUNRISE BLVD FROM NW 47 AV TO W OF I-95 OVERPASS | 2027 | 2028 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-838/W SUNRISE BLVD FROM NW 47 AV TO W OF I-95 OVERPASS | 2027 | 2028 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-838/W SUNRISE BLVD FROM NW 47 AV TO W OF I-95 OVERPASS | 2027 | 2028 | Phase Deferred to align with Construction. |
| | | 449823 | 1 | 5 | 2 | Construction | SR-810/W HILLSBORO BLVD FROM SR-845/POWERLINE RD TO S MILITARY TRAIL | 2028 | 2029 | Phase Deferred to meet the Department's needs. |
| | | | | 6 | 1 | CEI In-House | SR-810/W HILLSBORO BLVD FROM SR-845/POWERLINE RD TO S MILITARY TRAIL | 2028 | 2029 | Phase Deferred to align with Construction. |
| | | | | | 2 | CEI | SR-810/W HILLSBORO BLVD FROM SR-845/POWERLINE RD TO S MILITARY TRAIL | 2028 | 2029 | Phase Deferred to align with Construction. |
| | | 450496 | 2 | 7 | 2 | Maintenance Consultant | BROWARD COUNTY SUPPLEMENTAL CREW LABOR | 2026 | 2027 | Phase Deferred to meet the Department's needs. |
| | | 453372 | 1 | 9 | 4 | Capital Grant | FT LAUDERDALE EXECUTIVE AIRPORT - RUNWAY 13-31 PAVEMENT REHABILITATION | 2027 | 2028 | Phase Deferred in coordination with the Airport. |
| | | 453373 | 1 | 9 | 4 | Capital Grant | FT LAUDERDALE/HOLLYWOOD INT'L AIRPORT - CONSOLIDATED BCAD OPERATIONS | 2027 | 2028 | Phase Deferred in coordination with the Airport. |
| | | 453782 | 1 | 3 | 7 | PE Rail | COPANS ROAD AT CROSSING | 2029 | 2030 | Phase Deferred to meet the Department's needs. |
| Deletions | BROWARD | 430333 | 1 | 9 | 4 | Capital Grant | MIAMI UZA - BROW CNTY TRANSIT SECTION 5339 BUS/BUS FORMULA FUNDS | 2028 | | Phase Deleted to meet Department's needs. |
| | | 435688 | 1 | 9 | 4 | Capital Grant | MIAMI UZA - SFRTA CAPITAL SECTION 5339 BUS AND BUS FACILITIES | 2028 | | Phase Deleted to meet Department's needs. |
| | | 436903 | 6 | 4 | 5 | Right of Way Relocate | SR-824/PEMBROKE ROAD FROM PARK ROAD TO S 27TH AVE. | 2030 | | Phase Deleted to meet Department's needs. |
| | | 439171 | 1 | C | 2 | Environmental Consultant | SR-9/I-95 AT DAVIE BOULEVARD | 2026 | | Phase Deleted to close-out project. |
| | | 446224 | 2 | 4 | B | Right of Way Service Contract | TSM&O TPK (SR91) GRIFFIN ROAD INTERCHANGE IMPROVEMENTS (MP 54) | 2026 | | Phase Deleted to meet Department's needs. |
| | | 446381 | 1 | 3 | 1 | PE In-House | SW 130TH AVE FROM SW 8TH ST TO SR-84 | 2028 | | Phase Deleted to meet Department's needs. |
| | | | | | 2 | PE Consultant | SW 130TH AVE FROM SW 8TH ST TO SR-84 | 2028 | | Phase Deleted to create LAP... moved to PH22. |
| | | 446896 | 3 | 5 | 2 | Construction | BROWARD OPERATIONS CENTER - FUEL ISLAND UPGRADE | 2026 | | Phase Deleted to meet Department's needs. |
| | | | 5 | 5 | 2 | Construction | BROWARD MATERIALS LAB- NEW AWNING INSTALLATION BETWEEN BUILDINGS | 2027 | | Phase Deleted to meet Department's needs. |
| | | 448088 | 1 | 1 | 8 | Planning Other Agency | US-1/SR-5 FROM LAS OLAS BLVD TO DAVIE BLVD | 2026 | | Phase Deleted to meet Department's needs. |
| | | | 2 | 2 | 2 | PD&E Consultant | SR-5/US-1 FROM LAS OLAS BLVD TO SR-736/DAVIE BLVD | 2029 | | Phase Deleted in coordination with MPO. |
| | | 449677 | 1 | 3 | 8 | PE Other Agency | OAKLAND PARK BLVD-HIATUS RD TO NOB HILL RD | 2028 | | Phase Deleted to meet Department's needs. |
| | | 449718 | 1 | 3 | 8 | PE Other Agency | NE 12TH TERR ROADWAY IMPROVEMENTS | 2026 | | Phase Deleted to meet Department's needs. |
| | | 450053 | 2 | 5 | 2 | Construction | BROWARD MATERIALS LAB CONST - NEW SIDE WALKS | 2027 | | Phase Deleted to meet Department's needs. |
| | | | 3 | 5 | 2 | Construction | BROWARD MATERIALS LAB - FLOOR TILE REPLACEMENT | 2027 | | Phase Deleted to meet Department's needs. |
| | | 450866 | 1 | 6 | 2 | CEI | WEST LAKE DRIVE AT LUCILLE RIVER BRIDGE#865773 | 2027 | | Phase Deleted to meet Department's needs. |
| | | 450867 | 1 | 6 | 2 | CEI | WEST LAKE DRIVE AT MERCEDES RIVER BRIDGE#865774 | 2027 | | Phase Deleted to meet Department's needs. |

