

CHANGE ORDER

No. 2

PROJECT Burnet County Roads 404, 410, & 414 Paving Project
 DATE OF ISSUANCE November 2, 2017 EFFECTIVE DATE November 2, 2017
 OWNER Burnet County, Texas
 OWNER's Contract No. _____
 CONTRACTOR Austin Materials, LLC ENGINEER Greg Haley, P.E.

You are directed to make the following changes in the Contract Documents:
 Description: Increase the Quantity of Hot Mix Level-Up

Reason for Change Order: 1) Requested by Burnet County

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$ <u>936,448.55</u>	Substantial Completion: <u>30</u> Ready for final payment: <u>45</u> days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>1</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>1</u>
\$ <u>127,281.00</u>	<u>10</u> days
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ <u>1,063,729.55</u>	Substantial Completion: <u>40</u> Ready for final payment: <u>55</u> days
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ <u>69,366.38</u>	<u>5</u> days
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ <u>1,133,095.93</u>	Substantial Completion: <u>45</u> Ready for final payment: <u>60</u> days

RECOMMENDED:



APPROVED:

ACCEPTED:

By: Greg Haley
Engineer (Authorized Signature)

By: [Signature]
Owner (Authorized Signature)

By: [Signature]
Contractor (Authorized Signature)

Date: November 2, 2017

Date: _____

Date: 11/2/17

EJCDE No. 1910-8-B (1900 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.