

#37

CHANGE ORDER

No. 1

PROJECT CR 120 Reconstruction Project
DATE OF ISSUANCE September 25, 2018 EFFECTIVE DATE When Signed by All Parties
OWNER Burnet County, Texas
OWNER's Contract No. _____
CONTRACTOR Pro Dir Services, LLC ENGINEER Greg Haley, P.E.

You are directed to make the following changes in the Contract Documents:

Description: See Exhibit "B" attached hereto and made a part hereof for all purposes.
The descriptions of all contract revisions are contained within Exhibit "B" and Exhibit "B" includes other Exhibits and/or attachments as revised or added plan sheets. Exhibit "C" is the revised contract Unit Price Schedule.

Reason for Change Order: 1) Requested by Burnet County

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIMES:	
Original Contract Price		Original Contract Times	
\$ <u>1,407,054.15</u>		Substantial Completion: <u>90</u>	
		Ready for final payment: <u>120</u>	days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>1</u>		Net change from previous Change Orders No. <u>0</u> to No. <u>1</u>	
\$ <u>0.00</u>		<u>0</u>	days
Contract Price prior to this Change Order		Contract Times prior to this Change Order	
\$ <u>1,407,054.15</u>		Substantial Completion <u>90</u>	
		Ready for final payment <u>120</u>	days
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$ <u>(\$30,032.56)</u>		<u>15</u>	days
Contract Price with all approved Change Orders		Contract Times with all approved Change Orders	
\$ <u>\$1,357,021.59</u>		Substantial Completion <u>105</u>	
		Ready for final payment <u>135</u>	days

RECOMMENDED

By Greg Haley, P.E.
Engineer (Authorized Signature)
Date: September 25, 2018



By [Signature]
Contractor (Authorized Signature)
Date: 10/9/18

By [Signature]
Contractor (Authorized Signature)
Date: 10/8/18

APPROVED: