

CHANGE ORDER

No. 2

PROJECT CR 120 Reconstruction Project

DATE OF ISSUANCE February 15, 2019 EFFECTIVE DATE When Signed by All Parties

OWNER Burnet County, Texas

OWNER's Contract No. _____

CONTRACTOR Pro Dirt Services, LLC ENGINEER Greg Haley, P.E.

You are directed to make the following changes in the Contract Documents:

Description: Add Ty B Hot Mix at two (2) locations

Reason for Change Order: 1) Requested by Burnet County

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$ <u>1,407,054.15</u>	Substantial Completion: <u>90</u>
	Ready for final payment: <u>120</u>
	days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>1</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>1</u>
\$ <u>(50,032.56)</u>	<u>15</u>
	days
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ <u>1,357,021.59</u>	Substantial Completion: <u>105</u>
	Ready for final payment: <u>135</u>
	days
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ <u>35,149.98</u>	<u>0</u>
	days
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ <u>1,392,171.57</u>	Substantial Completion: <u>105</u>
	Ready for final payment: <u>135</u>
	days

RECOMMENDED:

By: Greg Haley, P.E.  3.12.19

Engineer (Authorized Signature) Date: _____

ACCEPTED: _____

By: [Signature]

Contractor (Authorized Signature)

Date: 3/6/19

Date: February 15, 2019

APPROVED: _____

CHANGE ORDER

No. 2

PROJECT CR 120 Reconstruction Project
 DATE OF ISSUANCE February 15, 2019 EFFECTIVE DATE When Signed by All Parties

OWNER Burnet County, Texas
 OWNER's Contract No. _____
 CONTRACTOR Pro Dirt Services, LLC ENGINEER Greg Haley, P.E.


You are directed to make the following changes in the Contract Documents:

Description: Add Ty B Hot Mix at two (2) locations

Reason for Change Order: 1) Requested by Burnet County

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$ <u>1,407,054.15</u>	Substantial Completion: <u>90</u> Ready for final payment: <u>120</u> days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>1</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>1</u>
\$ <u>(50,032.56)</u>	<u>15</u> days
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ <u>1,357,021.59</u>	Substantial Completion: <u>105</u> Ready for final payment: <u>135</u> days
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ <u>35,149.98</u>	<u>0</u> days
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ <u>1,392,171.57</u>	Substantial Completion: <u>105</u> Ready for final payment: <u>135</u> days

RECOMMENDED:



By: Greg Haley, P.E.
 Engineer (Authorized Signature)

Date: February 15, 2019

APPROVED:

By: [Signature]
 Date: 3-12-19
 ACCEPTED:

By: [Signature]
 Contractor (Authorized Signature)
 Date: 3/6/19