

Agenda Item Request Form

BURNET COUNTY COMMISSIONER'S COURT

Meetings – 9:00am – 2nd and 4th Tuesday of Every Month

**NO ITEM WILL BE ON AN AGENDA
WITHOUT PRIOR APPROVAL BY A MEMBER OF COMMISSIONER'S COURT**

All **Contracts** must be approved by County Auditor's
And County Attorney's office prior to being on the Agenda

Agenda items and supporting documents are due to Court Coordinator's Office (Rm. 201) no later than noon on Thursday prior to the meeting date requested.

Ph: 512-715-5276 Fax: 512-715-5217 email: comcrt@burnetcountytexas.org

Presenters are to limit presentation time to no more than 5 minutes.

Today's Date: 5/16/19

Requested by: Cindy Dalrymple/J. Luther

AGENDA ITEM(S):

Approve change order No. 4 for CR 120 Reconstruction Project.

Meeting Date Requested: (required) 5/29/2019

Agenda Item Approved by: (required)

County Judge Oakley

Commissioner Pct. 1 Luther

Commissioner Pct. 2 Beierle

Commissioner Pct. 3 Wall

Commissioner Pct. 4 Dockery

CHANGE ORDER

No. 4

PROJECT CR 120 Reconstruction Project
 DATE OF ISSUANCE May 13, 2019 EFFECTIVE DATE When Signed by All Parties

OWNER Burnet County, Texas
 OWNER's Contract No. _____
 CONTRACTOR Pro Dirt Services, LLC ENGINEER Greg Haley, P.E.

You are directed to make the following changes in the Contract Documents:

Description: Provide for the overrun of certain items of work, in accordance with the attached documentation.

Reason for Change Order: 1) Requested by Pro Dirt Services, LLC

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ <u>1,407,054.15</u>	Original Contract Times Substantial Completion: <u>90</u> Ready for final payment: <u>120</u> days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>3</u> \$ <u>(1,422.58)</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>3</u> <u>15</u> days
Contract Price prior to this Change Order \$ <u>1,405,631.57</u>	Contract Times prior to this Change Order Substantial Completion: <u>105</u> Ready for final payment: <u>135</u> days
Net Increase (decrease) of this Change Order \$ <u>23,474.45</u>	Net Increase (decrease) of this Change Order <u>0</u> days
Contract Price with all approved Change Orders \$ <u>1,429,106.02</u>	Contract Times with all approved Change Orders Substantial Completion: <u>105</u> Ready for final payment: <u>135</u> days

RECOMMENDED:



APPROVED:

ACCEPTED:

By: Greg Haley, P.E.
 Engineer (Authorized Signature)
 Date: May 21, 2019

By: [Signature]
 Owner (Authorized Signature)
 Date: _____

By: [Signature]
 Contractor (Authorized Signature)
 Date: 5/21/19