

CHANGE ORDER

No. 01

DATE OF ISSUANCE: June 13, 2019 EFFECTIVE DATE: _____

OWNER: Burnet County Texas
CONTRACTOR: Walenta's Construction, LLC.
CONTRACT: Burnet County Precinct Three Water Crossing
PROJECT: Burnet County Water Crossing for County Roads 322 & 330
ENGINEER's Project: 170203A
ENGINEER: Willis Environmental Engineering, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

Reduction in width of road way.

Reason for Change Order: Require additional Day due to deliverables to the site.

See attached Change Order Description.

Attachments: (List documents supporting change)

Change Order Description

CHANGE IN CONTRACT PRICE:
Original Contract Price \$286,878.00
Net Increase (Decrease) from previous Change Orders No. ____ to ____: \$0.00
Contract Price prior to this Change Order: \$286,878.00
Net increase (decrease) of this Change Order: \$4,144.25
Contract Price with all approved Change Orders: \$282,733.75

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>45</u> days Ready for final payment: <u>60</u> days (days or dates)
Net change from previous Change Orders No. ____ to No. ____: Substantial Completion: 0 days Ready for final payment: 0 days (days)
Contract Times prior to this Change Order: Substantial Completion: <u>45</u> days Ready for final payment: <u>60</u> days (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: 337 days Ready for final payment: 337 days (days)
Contract Times with all approved Change Orders: Substantial Completion: 337 days Ready for final payment: 337 days (days or dates)

RECOMMENDED:

By: William A. Plummer
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)Date: June 13, 2019Date: 6/25/19Date: June 14, 2019

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.