

CHANGE ORDER

No. 1PROJECT County Roads 322, 323, 330, 340, & 342CDATE OF ISSUANCE September 9, 2019EFFECTIVE DATE When Signed by All PartiesOWNER Burnet County, Texas

OWNER's Contract No. _____

CONTRACTOR Asphalt Inc, LLC dba Lone Star Paving CompanyENGINEER Greg Haley, P.E.


You are directed to make the following changes in the Contract Documents:

Description: Revise the contract quantities for various locations.
The summary of locations, quantities, and prices is attached hereto as Exhibit "A"

Reason for Change Order: 1) Mutual Agreement between Burnet County and Lone Star Paving Company

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ <u>1,767,728.40</u>	Original Contract Times Substantial Completion: <u>60</u> Ready for final payment: <u>75</u> days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>1</u> \$ <u>0</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> <u>0</u> days
Contract Price prior to this Change Order \$ <u>1,767,728.40</u>	Contract Times prior to this Change Order Substantial Completion: <u>60</u> Ready for final payment: <u>75</u> days
Net Increase (decrease) of this Change Order \$ <u>151,194.35</u>	Net Increase (decrease) of this Change Order <u>0</u> days
Contract Price with all approved Change Orders \$ <u>1,918,922.75</u>	Contract Times with all approved Change Orders Substantial Completion: <u>60</u> Ready for final payment: <u>75</u> days

RECOMMENDED:

By: Greg Haley, P.E.
Engineer (Authorized Signature)Date: September 9, 2019

APPROVED:

By: [Signature]Date: _____
ACCEPTED:By: [Signature]

Contractor (Authorized Signature)

Date: September 9, 2019

EXHIBIT "A"
CHANGE ORDER NO. 1

BURNET COUNTY - PRECINCT 3
CR 322, CR 323, CR 330, CR 340 AND CR 342C

ITEM	BID ITEM DESCRIPTION	UNITS	BID QUANTITY	CHANGE ORDER QUANTITY	REVISED QUANTITY	WORK TO DATE	UNIT BID PRICE	EXTENSION
	GENERAL REQUIREMENTS							
1	SEQUENCE OF CONSTRUCTION	LS	1.00	0.00	1.00	1.00	\$ 1,500.00	\$ 1,500.00
2	FIELD ENGINEERING	LS	1.00	0.00	1.00	1.00	\$ 9,000.00	\$ 9,000.00
3	MOBILIZATION	LS	1.00	0.00	1.00	1.00	\$ 55,000.00	\$ 55,000.00
4	BONDS AND INSURANCE	LS	22,000.00	1,870.00	23,870.00	1.00	\$ 23,870.00	\$ 23,870.00
						TOTAL GENERAL REQUIREMENTS =		\$ 89,370.00
	ROADWAY IMPROVEMENTS							
5	PLANE(MILL)(0"-2" DEPTH)	SY	4,706.00	-980.01	3,725.99	3,725.99	\$ 4.50	\$ 16,766.96
6	PAVEMENT RECONSTRUCTION (2")	SY	3,893.00	6,896.33	10,789.33	10,789.33	\$ 13.85	\$ 149,432.22
7	PAVEMENT RECONSTRUCTION (6")	SY	9,749.00	333.61	10,082.61	10,082.61	\$ 43.50	\$ 438,593.54
8	PAVEMENT RECONSTRUCTION (12")	SY	600.00	66.66	666.66	666.66	\$ 59.00	\$ 39,332.94
9	HOT MIX ASPHALT (2")(TY-C)(TXDOT ITEM 341)	SY	104,721.00	4,571.09	109,292.09	109,292.09	\$ 9.85	\$ 1,076,527.09
10	INTERSECTIONS, DRIVEWAYS AND TURNOUTS	SY	1,395.00	0.00	1,395.00	1,395.00	\$ 20.00	\$ 27,900.00
						TOTAL ROADWAY IMPROVEMENTS =		\$ 1,748,552.75
	SIGNS, STRIPING & TRAFFIC CONTROL							
11	BARRICADES, SIGNS AND TRAFFIC HANDLING	LS	1.00	0.00	1.00	1.00	\$ 10,000.00	\$ 10,000.00
12	ONE WAY TRAFFIC CONTROL	HR	450.00	38.00	488.00	488.00	\$ 125.00	\$ 61,000.00
13	PORTABLE CHANGEABLE MESSAGE SIGNS	EA	4.00	-2.00	2.00	2.00	\$ 5,000.00	\$ 10,000.00
						TOTAL SIGNS, STRIPING & TRAFFIC CONTROL =		\$ 81,000.00
GRAND TOTAL =								\$ 1,918,922.75