

CHANGE ORDER

No. 2

PROJECT CR 210, 219, & 266 Project
 DATE OF ISSUANCE October 17, 2019 EFFECTIVE DATE When Signed by All Parties

OWNER Burnet County, Texas
 OWNER's Contract No. _____
 CONTRACTOR Pro-Dirt Services, LLC ENGINEER Greg Haley, P.E.


You are directed to make the following changes in the Contract Documents (See Attachments):

Description: Add the Pay Item "CR 219 Paving" in the Amount of \$24,000.00
 Revise the Quantity of "Removing Structures "Pipe" from 2 to 3
 Revise the Quantity of "Flexible Base, 6" Depth, Density Controlled" from 7,835 CY to 7,885 CY

Reason for Change Order: 1) Requested by Burnet County

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$ <u>1,034,930.60</u>	Substantial Completion: <u>75</u> Ready for final payment: <u>90</u> days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>1</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>1</u>
\$ <u>12,040.02</u>	<u>3</u> days
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ <u>1,046,970.62</u>	Substantial Completion: <u>78</u> Ready for final payment: <u>93</u> days
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ <u>28,100.00</u>	<u>5</u> days
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ <u>1,075,070.62</u>	Substantial Completion: <u>83</u> Ready for final payment: <u>98</u> days

RECOMMENDED:

By: Greg Haley, P.E.  By: [Signature]
 Date: October 17, 2019 Date: _____
 APPROVED: ACCEPTED:

By: [Signature]
 Date: 10/28/19