

CHANGE ORDER

No. 3

PROJECT CR 120 Reconstruction Project

DATE OF ISSUANCE April 4, 2019 EFFECTIVE DATE When Signed by All Parties

OWNER Burnet County, Texas

OWNER's Contract No. _____

CONTRACTOR Pro Dirt Services, LLC ENGINEER Greg Haley, P.E.


You are directed to make the following changes in the Contract Documents:

Description: Remove curb forms and concrete and add CI A concrete at the low-water crossing at Sta 150+21 to Sta 150+42.

Reason for Change Order: 1) Requested by Burnet County

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$ <u>1,407,054.15</u>	Substantial Completion: <u>90</u>
	Ready for final payment: <u>120</u>
	days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>2</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>2</u>
\$ <u>(14,882.58)</u>	<u>15</u>
	days
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ <u>1,392,171.57</u>	Substantial Completion: <u>105</u>
	Ready for final payment: <u>135</u>
	days
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ <u>13,460.00</u>	<u>0</u>
	days
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ <u>1,405,631.57</u>	Substantial Completion: <u>105</u>
	Ready for final payment: <u>135</u>
	days

RECOMMENDED:



By: Greg Haley, P.E.
Engineer (Authorized Signature)

Date: April 4, 2019

APPROVED:

Date: _____
ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 4/9/19

EJCDE No. 1910-8-B (1900 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.