

CHANGE ORDER

No. 1

PROJECT County Road 401S Paving Project

DATE OF ISSUANCE July 14, 2020

EFFECTIVE DATE When Signed by All Parties

OWNER Burnet County, Texas

OWNER's Contract No. _____

CONTRACTOR Texas Materials Group, Inc.

ENGINEER Greg Haley, P.E.

You are directed to make the following changes in the Contract Documents:

Description: Revise and Add Plan Sheets for the Additional Bid Item "Pavement Reconstruction (6")". Revised Plan Sheet Numbers: 1.0, 5.0, 6.3, 6.4, 6.6, 6.7, 7.0 and Added Plan Sheet Number 2.11.

Reason for Change Order: 1) Requested by Burnet County to include plan sheets for the Additional Bid Item described above.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$ <u>339,120.05</u>	Substantial Completion: <u>20</u>
	Ready for final payment: <u>30</u>
	days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>1</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>1</u>
\$ <u>0.00</u>	<u>0</u>
	days
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ <u>339,120.05</u>	Substantial Completion: <u>20</u>
	Ready for final payment: <u>30</u>
	days
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ <u>0</u>	<u>0</u>
	days
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ <u>339,120.05</u>	Substantial Completion: <u>20</u>
	Ready for final payment: <u>30</u>
	days

RECOMMENDED:

By: Greg Haley, P.E.
Engineer (Authorized Signature)
 Date: July 14, 2020



APPROVED:

By: [Signature]
Owner (Authorized Signature)
 Date: 7/28/20

ACCEPTED:

By: [Signature]
 Date: 2020.07.15 13:42:39-05'00'
Digitally signed by David A. Reese