



Agenda 20b

Cindy Dalrymple <cdalrymple@burnetcountytexas.org>

Re: Concrete work contract add ?

1 message

James Oakley <judgejamesoakley@gmail.com>

Mon, Jun 3, 2024 at 2:29 PM

To: Cindy Dalrymple <cdalrymple@burnetcountytexas.org>, Stephanie McCormick <smccormick@burnetcountytexas.org>

Steph -

Please place this as an item under contracts and agreements

" Consider add of \$2,750 to original contract with Wisdom for concrete work at the Maintenance Facility "

James Oakley
Burnet County Judge
512-744-5205 cell / text
judgejamesoakley@gmail.com

Sent from iPhone

On Jun 3, 2024, at 1:13 PM, Cindy Dalrymple <cdalrymple@burnetcountytexas.org> wrote:

I will get an agenda request ready for Stephanie. Cindy

On Mon, Jun 3, 2024 at 1:08 PM Karin Smith <ksmith@burnetcountytexas.org> wrote:
Cindy,

Can you add this to the agenda for Tuesday as an amendment to the contract? Also, it says we will pay 50% upfront and we can't do that. We can't pay for services not performed.

Karin

On Mon, Jun 3, 2024 at 12:20 PM James Oakley <judgejamesoakley@gmail.com> wrote:
Karin / Cindy -

Please let me know what I need to do...

James Oakley
Burnet County Judge
512-744-5205 cell / text
judgejamesoakley@gmail.com

Sent from iPhone

On Jun 3, 2024, at 11:27 AM, Richard Gumbert <rgumbert@burnetcountytexas.org> wrote:

I have attached the estimate for the additional concrete work at a cost of \$2750.00
Richard Gumbert
Burnet County Maintenance Supervisor
Office Ph 512-715-5215
Cell Ph 512-755-9603



On Sat, Jun 1, 2024 at 3:54 PM Richard Gumbert <rgumbert@burnetcountytexas.org> wrote:

I will let them know.

Richard Gumbert
Burnet County Maintenance Supervisor
Office Ph 512-715-5215
Cell Ph 512-755-9603



On Sat, Jun 1, 2024 at 12:10 PM James Oakley <judgejamesoakley@gmail.com> wrote:

Richard -

Please ask them to prepare a written estimate that we can process .

James Oakley
Burnet County Judge
512-744-5205 cell / text
judgejamesoakley@gmail.com

Sent from iPhone

> On May 31, 2024, at 9:59 PM, Karin Smith <ksmith@burnetcountytexas.org> wrote:

>

> Yes.

>

>

>

>> On May 31, 2024, at 7:56 PM, James Oakley <judgejamesoakley@gmail.com> wrote:

>>

>> Karin -

>>

>> Richard is telling me that as they are getting a better feel for their project and getting input from R&B folks, there is a need to add to the concrete contractors scope that results in an increase to the bid in the amount of \$3k. Can this be done ?

>>

>> James Oakley
>> Burnet County Judge

Wisdom Construction

622 Ballard Street
Row, Tx 78672
512-755-5593
Email: wisdomtyler5@gmail.com

Proposal

Date: 6/3/2024

Name: Burnet County	Phone: 512-755-9603
Street: 601 Coke Street	Job Name: Concrete Change Order
City: Burnet	Job Location: Burnet, Texas
State & Zip: Texas	Job Phone: 512-755-9603

We herby propose to do the work described below:

CHANGE ORDER:

1. Tie into the existing foundation that is there the full width instead of just the backside (like other proposal said)
2. This requires more: forms, rebar, concrete, and labor. The additional square footage is roughly 350 more square feet.
3. PO# 24-3484 is for other proposal that was accepted.

We herby propose to furnish material and labor-complete with above specifications, for the sum of:

Dollars (\$) **\$2,750.00**

All material is guaranteed to be as specified. All work to be completed in a substantial workmanlike manner according to specifications submitted, per standard practices. Any alteration from above specifications involving extra cost will be executed only upon written orders, and will become an extra charge charge over and above estimate.

Authorized
signature Tyler Wisdom

Note: This proposal may be withdrawn by us if not accepted
within 3 days

Acceptance of Proposal The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work specified. Payment will be made out as outlined above.

Date of Acceptance _____

Signature: 

Signature: _____