

BURNET COUNTY AUDITOR

133 E. JACKSON ST.
BURNET, TEXAS 78611
512-756-5495

PO/Change Order # 3		Date	2/10/2026
Contract Name	25-4090-01 Burnet Count Annex Renovation/Expansion		


The following changes are incorporated into the contract:

Original Contract Price: \$ 912,169.00
Change Order #1: \$ 29,400.06
Change Order #2: \$ 2,500.00
Amendment # 2 \$190,000.00
Change Order # 3 \$ 6,000.00
Change Order # 3 - \$ 57,009.66
Change Order # 3 \$ 57,507.18
New Contract Total: \$1,140,566.58

ACCEPTANCE OF CHANGE ORDER

The above prices, attachment, specifications, and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified in this Change Order.

J Poole Group/SIGNATURE	Print Name	Title	Date
-------------------------	------------	-------	------

	Bryan Wilson	Burnet Co Judge	2/10/26
Burnet County Judge/SIGNATURE	Print Name	Title	Date



Burnet Annex Building
Changer Order - Fire Deduction
Burnet, Texas
2/10/2026

Company: J Poole Group

Phone: (254) 482-1791

Contact: Timothy Watkins

Email: tim.watkins@jpoolegroup.com

Totals

Item No.	Description	Quantity	Unit	Unit Price	Extended Price
1	Fire alarm / Suppression deduction to contract amount. This is intended to cover the cost of additional GC's for J Poole Group.	1	LS	\$ (57,009.66)	\$ (57,009.66)
Total:					\$ (57,009.66)

Clarifications

Deduction to Fire Alarm line item of the original contract. This is intended to cover the additional GC's change order. Burnet to contract directly to the JCI for a sole source suppression system.

Signature:

2/10/2026