



Delivering water and power™

P.O. Box 52025
Mail Station: SSW303
Phoenix, Arizona 85072-2025
(602) 236-5900
www.srpnet.com

Or File: 2200676
Coord: 27.25 E 7.50 S

November 4, 2024

City of Chandler
Attn: Mr. Hafiz Noor
P. O. Box 4008
Chandler, AZ 85244-4008

RE: RYAN RD, UNION PACIFIC RR TO MCQUEEN RD
RYAN ROAD & MCQUEEN ROAD
(Change Order No. 1)

Dear Mr. Noor:

We have prepared our estimate to complete the referenced change order work for your acceptance. The change involves an additional 1340 LF RGRCP, 1 STR, 2 MH and take lead to obtain the Railroad Utility Crossing Permit with UPRR.

The total estimated cost for SRP forces to complete this change order work is \$51,790. Before the work can be done, your authorization and agreement to pay is required by signing below and returning this letter.

To avoid construction delay, your authorization must be received by December 4, 2024. Please send your authorization to my attention at the above address and/or fax to (602) 236-5965.

We look forward to the successful completion of your project. If you have any questions, contact our project leader, Victor Lucero, at (602) 236-5586 or at email Victor.Lucero@srpnet.com.

Sincerely,

A handwritten signature in black ink, appearing to read "CA", with a stylized flourish extending from the end.

Christian Andrews
Manager, Water Engineering

CA:vl



Delivering water and power™

P.O. Box 52025
Mail Station: SSW303
Phoenix, Arizona 85072-2025
(602) 236-5900
www.srpnet.com

Mr. Hafiz Noor
November 4, 2024
Page 2

File: 2200676

CHANGE ORDER APPROVAL

I approve of SRP proceeding with the work associated with the above-described change. SRP is hereby authorized to bill City of Chandler upon completion of construction.

Daniel Haskins

(Signature)

CIP City Engineer

(Title)

3/25/2025

(Date)

Daniel Haskins

(Print Name)

City Project No.: **PR2106.504 CHANGE ORDER No. 1**

City Project Name: **TUMBLEWEED PARK SOFTBALL & BASEBALL FIELD COMPLEX**

SRP Project Name: **RYAN ROAD AND UNION PACIFIC RAILROAD IMPROVEMENTS**

SRP Job Work Order No.: **2200676**

Job Location: **RYAN ROAD & McQUEEN ROAD**

Change Order Amount: **\$51,790**

ADDITIONAL TERMS AND CONDITIONS:

- This Agreement is subject to A.R.S. 38-511

For Customer (City of Chandler):

MAYOR Signature: _____

Authorized Signature: Daniel Haskins Date: 3/25/2025

Printed Name: Daniel Haskins, P.E.

Title: CIP City Engineer

Approved as to Form: _____

City Attorney

PHB

Attest: _____

City Clerk

Seal