

City of Flagstaff

Rio de Flag Flood Control Project


Change Order No. 14

December 1, 2020





CHANGE ORDER NO. 14





CHANGE ORDER NO. 14



- **History of Design Services with Shephard Wesnitzer, Inc.**
 - Contract Timeline
 - Original Design Services Contract, **2005**
 - Contract Modifications, **2005 to 2009**
 - No Council Action, City Manager's CO Authority and Staff's CA Authority
 - Change Order No. 4, **2009**
 - Additional Contract Modifications, **2009 to 2020**
 - No Council Action, City Manager's CO Authority and Staff's CA Authority
 - Change Order No. 13, **March 2020**



CHANGE ORDER NO. 14



History of Design Services with Shephard Wesnitzer, Inc.

- December 1, 2020 Council Consideration
 - **Change Order No. 14** – added tasks, supplemental to the design as outlined and requested by the USACE; Supplemental survey services, Additional side drain analysis, Final design and coordination to produce 100% Construction Plans
 - **\$374,135 with 180 days**
 - City and reviewed, additional tasks to finalize the design and meet the City's obligations per the Project Cooperation Agreement



CHANGE ORDER NO. 14



History of Design Services with Shephard Wesnitzer, Inc.

• Change Order No. 14:

- Scope of work has been reviewed by City staff.
- Complies with the US Army Corps' project schedule, fall 2021.
- Funding will come from the Stormwater Fund.
- On November 5, 2020, the Change Order Committee reviewed and recommended it be forwarded to the Council for approval.



CHANGE ORDER NO. 14



- Questions