

City of Flagstaff

Amendment No.1 to ADOT/City IGA

March 2, 2021






Context Map



IGA/JPA ADOT Rt. 66 Bridge Replacement Project






Vicinity Map



ADOT Route 66 Bridge Replacement Project



VICINITY MAP

N.T.S.



Resolution 2019-51



Council considered and approved IGA

- October 15, 2019
- IGA between City of Flagstaff and State of Arizona
- Include work for advertising, bid, award, excavation and backfill
 - Supports Rio de Flag Flood Control Project – Drainage structure and pedestrian path beneath new bridge
- City of Flagstaff contributed \$677,538 for the work
 - Funded by Rio de Flag Flood Control Project
 - Work was based on estimate from State of Arizona



Resolution 2021-10



City of Flagstaff Utility Relocation Project, March 2020

- Relocate public infrastructure to support the State of Arizona's Project and the future Rio de Flag Flood Control Project
- Construction limitations prevented the placement of Portland Cement Concrete Pavement (PCCP)

Amendment No. 1 to the IGA

- Added work to place PCCP, performed by the State of Arizona
- Cost of work, \$49,980.47, to be absorbed into the original IGA contribution amount
- No additional cost to the Rio de Flag Flood Control Project



Resolution 2021-10



Change Order Committee

- Reviewed and approved on February 4, 2021
- City of Flagstaff has authorized the State of Arizona's Change Order

Approval of Amendment No. 1 to the IGA

- State of Arizona will execute Amendment No. 1 to the IGA
- Complete the PCCP placement



Resolution 2021-10



Questions?