

# City of Flagstaff

Rio de Flag Flood Control Project


Change Order No. 16

November 15, 2022





# CHANGE ORDER NO. 16





# CHANGE ORDER NO. 16



## History of Design Services with Shephard Wesnitzer, Inc.

- Original Design Services Contract, **2005**
- Contract Modifications, **2005 to 2009**
  - No Council Action, City Manager's CO Authority and Staff's CA Authority
- Change Order No. 4, **2009**
- Additional Contract Modifications, **2009 to 2020**
  - No Council Action, City Manager's CO Authority and Staff's CA Authority
- Change Orders No. 13-15, **March 2020- July 2021**



# CHANGE ORDER NO. 16



## History of Design Services with Shephard Wesnitzer, Inc.

- November 15, 2022, Council consideration of Change Order No. 16
  - **Change Order No. 16** – added tasks, include coordinating the relocation of utilities within BNSF right of way, additional legal descriptions for right of way and easement acquisitions, design for the replacement of the pedestrian bridge at City Hall, and the breakout and phasing of construction plans.
    - **\$151,200 with 470 days**
  - City responsible for acquiring the property rights necessary for the U.S. Army Corps of Engineers to certify the real estate for construction based on the lands, easements, rights-of-way, relocations and disposal site for the Flood Control Project.



# CHANGE ORDER NO. 16



## History of Design Services with Shephard Wesnitzer, Inc.

- **Change Order No. 16:**

- On October 27, 2022, the Change Order Committee reviewed and approved with a recommendation to be forwarded to the Council for final approval

- **Staff Recommended Action:**

1. Approve Change Order No. 16 with Shephard Wesnitzer, Inc. the amount of \$151,200.00.
2. Add 470 calendar days to the design services contract
3. Authorize the City Manager to execute the necessary documents.



# Project Update



- **Project Design**
- **US Army Corps of Engineers (USACE)**
- **Real Estate**
- **BNSF**



# CHANGE ORDER NO. 16



## Questions