

# Inner Basin Waterline Restoration Project

4 March 2025





# Project Stakeholders



- **US Forest Service**
- **AZ Dept Forestry and Fire Management (DFFM)**
- **Hunter Contracting Co.**
- **Jacobs Engineering**
- **Coconino County**
- **AZ Game & Fish**
- **City Staff**



*Waterline Road – Inner Basin*

## Awards to Date



## Exciting News

- **2025**  
Associated General Contractors  
AZ Chapter Building AZ Award
- **2024**  
AZ Transportation Builders Assoc.  
*Ben Patton Luster Safety Award*





# Guaranteed Maximum Price


## GMP - 5

### Contractor

*Hunter*  
**CONTRACTING CO.**

### Details

- \$688,800.00
- Contract Period of 75 Calendar Days
- Project Closeout



Project Extent Map





# Scope of Work



## GMP 5 – Project Closing Out

- Anticipated Work May to Early Fall (2025)
- Sites – 2, 3, 4, 15, 18A&B, 20, 21-24, 26
- Maintenance of Road and Waterline
- US Forest Service Closeout Requirements





# Contract & Project Timeline



## Construction Contract(s) – 2023-2025

- **GMP-1** → *17 January 2023*
- **GMP-2** → *2 May 2023*
- **Inspection Services** → *3 July 2023*
- **GMP-3** → *28 August 2023*
- **GMP-4** → *20 February 2024*
- **GMP-5** → *4 March 2025*






# Contract & Project Costs



## Construction Contract(s) – 2023-2025

- GMP-1 → \$189,694
- GMP-2 → \$3,220,380.87
- Inspection Services → \$499,520
- GeoTech Services → \$30,720.00
- GMP-3 → \$2,425,978.03
- GMP-4 → \$9,044,907
- GMP-5 → \$688,800

**Total      \$16,099,999.90**





**TEAM FLAGSTAFF**  
WE MAKE THE  
CITY BETTER

# Questions & Comments