


Rio de Flag

CHANGE ORDER 19



Rio de Flag Flood Control Project




- **Lead Agency:** U.S. Army Corps of Engineers
- Project Cooperation Agreement - 2004
- **Engineers:** Tetra Tech and Ardurra
- Construction Bid: Fall 2026
- Budget: \$240M (Phase 1 & 2)
 - City 35%
- Construction: Spring 2027 to Spring 2030
- LERRDS (land, easements, ROW, removals, disposals)



What's Next for the Rio de Flag Project?

- Phase 4 – Lower Reach
- Design = 100% done
- Bidding Requisition set to be sent out **Fall 2026**
- Construction estimated to begin **Spring 2027**





**LOWER REACH
IMPROVEMENTS AREA**

CITY HALL

66

E. Butler Avenue



**LOWER REACH
IMPROVEMENTS AREA**



Rio de Flag Flood Control Project
City of Flagstaff, AZ - October 27, 2020



Rio de Flag Flood Control Project



- Change Order #19
- \$264,070 with 1,095 days – US Army Corps of Engineer initiated.
 - Project Management
 - Meetings & Coordination
 - Phase 4 Updates
 - Phase 6 Updates
 - Legal Descriptions/Exhibits/Survey Documents
- Stormwater Fee will fund CO #19
 - Collection began July 2019





Rio de Flag Flood Control Project



COMMENTS & QUESTIONS

Ivey R. Coss

Project Manager Senior

Capital Improvements

Ivey.Coss@flagstaffaz.gov

Office || 928.863.4980

