

CHANGE ORDER FORM

CITY OF FORT PIERCE
CHANGE ORDER NO. 3

PROJECT: **RFP No. 2103-021** Fort Pierce City Marina Reconstruction Phase II ~ Floating Dock
Construction

DATE: February 19, 2015

CONTRACTOR: Florida Floats Inc. dba Bellingham Marine

OWNER: CITY OF FORT PIERCE

AGREEMENT DATE: March 20, 2014

CHANGE ORDER REQUESTED BY: City X Contractor

THE FOLLOWING CHANGES ARE MADE TO THE CONTRACT DOCUMENTS:

CONTRACT AMOUNT AND CONTRACT TIME:

Original CONTRACT AWARD AMOUNT	\$ 10,993,417.00
Current CONTRACT AMOUNT ADJUSTED by Previous CHANGE ORDER(S) Net (Increase) (Decrease) of CONTRACT AMOUNT resulting from this CHANGE ORDER	\$ 11,036,616.10 \$ 44,288.00
Current CONTRACT AMOUNT Including this CHANGE ORDER	\$ 11,080,904.10
ORIGINAL CONTRACT TIME	400 Calendar Days
Current CONTRACT TIME ADJUSTED by Previous CHANGE ORDER	400 Calendar Days
Net (Increase) (Decrease) Resulting from this CHANGE ORDER	25 Calendar Days
Current CONTRACT COMPLETION DATE including this CHANGE ORDER	June 2, 2015

I. GENERAL: This CHANGE ORDER is necessary to cover changes in the Work to be performed under the Contract Documents. General Conditions, Supplementary Conditions as applicable, Specifications, and all parts listed in Article 1, Definitions, of the General Conditions, apply to and govern all Work under this CHANGE ORDER.

II. REQUIRED CHANGES:

The City is requesting the Contractor to modify the dock entry gates for additional security. Marina staff has brought up concerns that people will easily climb over or around the security gates as currently installed.

Marina Staff has also asked that 13 underwater lights be installed at the entry ways to A, B and C docks and under the observation deck in front of the Tiki Bar.

Please refer to attached Proposals for entry gate revision drawings and proposed locations for underwater lighting.

III. JUSTIFICATION:

1.	Modified Gates and Shrouds including installation	EA	4	\$6,430	\$25,720.00
2.	13 Underwater lights including installation	LS	1	\$18,568.00	\$18,568.00
	CHANGE ORDER TOTAL				\$44,288.00

IV. PAYMENT:

Payment for the above listed items shall be made according to the Agreement. The final change order cost to the City is \$44,288.00 and will be dispersed from the Marina Enterprise Fund Account No. 401-4100-575-64-45.

(Change Order No. 3, Page 2 of 3)

V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change(s), and work effected thereby, is subject to all provisions of the original Agreement not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of this Change Order shall have no effect on the original Agreement other than matters expressly provided herein.

RECOMMENDED BY:

John R. Andrews PE
City Engineer

By: _____

Signature

Date: 5/7/15

ACCEPTED BY:

Contractor: Florida Floats Inc dba Bellingham Marine

By: _____

Signature

Name: Kevin Thompson, VP / Gen Mgr SE Div

Date: 05/05/15

APPROVED BY: City of Ft. Pierce

By: Mayor Linda Hudson

Signature: _____

Date: _____

Approved as to Form:

By: _____

City Attorney



END OF CHANGE ORDER

(Change Order No. 3, Page 3 of 3)



Florida
Floats, Inc.
dba Bellingham Marine

1813 Dennis St.
Jacksonville, FL 32204

(904) 358-3362
FAX (904) 354-4818
www.bellingham-marine.com

May 5, 2015

Edward M. Seissiger
City of Fort Pierce
Engineering Project Manager
Office 772-467-3780

Reference: City of Ft. Pierce Chang Order Security Shroud

Mr. Seissiger,

1. The gate security shroud will be \$6,430.00 each for Docks L, B, and C& A. The gates will be based upon the attached drawings with final design and approval per agreed upon comments and corrections. The total for the four gates is \$25,720.00 supplied and installed.

Respectfully,



Kevin Thompson
GENERAL MANAGER
Bellingham Marine



Bellingham
MARINE

The World's Finest
Marine Hardware
3833 Daniels Street
Jacksonville, FL 32218
Tel: (904) 354-4111
Fax: (904) 354-4115

FT. PIERCE MARINA
ST. LUCIE COUNTY, FL.
HANDRAIL SYSTEM
DIAMETRIC VIEW,
GATE ENCLOSURES/ DOCK L,C,B.

H ENGINEERING GROUP
INC. A SBC OF SBC
10000 W. UNIVERSITY BLVD.
SUITE 100
FORT WORTH, TEXAS 76132
TEL: (817) 339-8800
FAX: (817) 339-8801
WWW.HENGE.COM

Revised: Orange cone
Revised by: Orange cone


Drawn by: Orange cone
Revised by: Orange cone
Date: 4-25-14
Scale:
Project No.

Sheet: **4982**
A008 of 52

4982

52

52



PROJECT: FT. PIERCE MARINA
 ST. LUCIE COUNTY, FL.
 HANDRAIL SYSTEM
 DETAILS
 GATE ENCLOSURE ASSEMBLY.

Drawn by: Jaber, C.
 Reviewed by: Jaber, C.
 Date: 4-25-14
 Scale: 1/8" = 1'-0"
 Project No. 4982
 Sheet: A009 of 52



FT. PIERCE MARINA
 ST. LUCIE COUNTY, FL.
 HANDRAIL SYSTEM
 DETAILS
 GATE ENCLOSURE



ENGINEERING GROUP
 2000 UNIVERSITY BLVD., SUITE 200
 FT. PIERCE, FLORIDA 34946
 PHONE: (888) 888-8888
 FAX: (888) 888-8888

Bellingham
 MARINE
 The World's Most
 Comprehensive
 Boat Building
 1813 Donald Street
 Jacksonville, FL 32206
 TEL: (904) 735-5222
 FAX: (904) 735-5222

This document contains proprietary information
 of Bellingham Marine. It is intended for the use of
 the client only. It is not to be distributed, copied,
 reproduced, or made available to third parties
 without the written consent of Bellingham Marine.



PORT PIERCE CITY MARINA
SCALE 2" = 1'

NOTE: ALL CONNECTIONS ARE TO BE FIELD WELDED.

PROJECT	PORT PIERCE CITY MARINA	DATE	08/20/10
CLIENT	PORT PIERCE CITY MARINA	DESIGNER	PORT PIERCE CITY MARINA
DESCRIPTION	PORT PIERCE CITY MARINA	SCALE	2" = 1'
DATE	08/20/10	BY	PORT PIERCE CITY MARINA
PROJECT NO.	PORT PIERCE CITY MARINA	DATE	08/20/10
PROJECT NO.	PORT PIERCE CITY MARINA	DATE	08/20/10
PROJECT NO.	PORT PIERCE CITY MARINA	DATE	08/20/10
PROJECT NO.	PORT PIERCE CITY MARINA	DATE	08/20/10





Florida
Floats, Inc.
dba Bellingham Marine

1813 Dennis St.
Jacksonville, FL 32204

(904) 358-3362
FAX (904) 354-4818
www.bellingham-marine.com

May 5, 2015

Edward M. Seissiger
City of Fort Pierce
Engineering Project Manager
Office 772-467-3780

Reference: City of Ft. Pierce Chang Order Underwater Lights

Mr. Seissiger,

1. Per the attached location drawing, the revised final number for the 13 lights Ocean LED D12 Blue Light installed is \$18,568.00.

Respectfully,



Kevin Thompson
GENERAL MANAGER
Bellingham Marine

CHANGE ORDER FORM

CITY OF FORT PIERCE
CHANGE ORDER NO. 3

PROJECT: **RFP No. 2103-021** Fort Pierce City Marina Reconstruction Phase II ~ Floating Dock
Construction

DATE: February 19, 2015

CONTRACTOR: Florida Floats Inc. dba Bellingham Marine

OWNER: CITY OF FORT PIERCE

AGREEMENT DATE: March 20, 2014

CHANGE ORDER REQUESTED BY: City X Contractor

THE FOLLOWING CHANGES ARE MADE TO THE CONTRACT DOCUMENTS:

CONTRACT AMOUNT AND CONTRACT TIME:

Original CONTRACT AWARD AMOUNT	\$ 10,993,417.00
Current CONTRACT AMOUNT ADJUSTED by Previous CHANGE ORDER(S)	\$ 11,036,616.10
Net (Increase) (Decrease) of CONTRACT AMOUNT resulting from this CHANGE ORDER	\$ 44,288.00
Current CONTRACT AMOUNT Including this CHANGE ORDER	\$ 11,080,904.10
ORIGINAL CONTRACT TIME	400 Calendar Days
Current CONTRACT TIME ADJUSTED by Previous CHANGE ORDER	400 Calendar Days
Net (Increase) (Decrease) Resulting from this CHANGE ORDER	25 Calendar Days
Current CONTRACT COMPLETION DATE including this CHANGE ORDER	June 2, 2015

I. GENERAL: This CHANGE ORDER is necessary to cover changes in the Work to be performed under the Contract Documents. General Conditions, Supplementary Conditions as applicable, Specifications, and all parts listed in Article 1, Definitions, of the General Conditions, apply to and govern all Work under this CHANGE ORDER.

II. REQUIRED CHANGES:

The City is requesting the Contractor to modify the dock entry gates for additional security. Marina staff has brought up concerns that people will easily climb over or around the security gates as currently installed.

Marina Staff has also asked that 13 underwater lights be installed at the entry ways to A, B and C docks and under the observation deck in front of the Tiki Bar.

Please refer to attached Proposals for entry gate revision drawings and proposed locations for underwater lighting.

III. JUSTIFICATION:

1.	Modified Gates and Shrouds including installation	EA	4	\$6,430	\$25,720.00
2.	13 Underwater lights including installation	LS	1	\$18,568.00	\$18,568.00
	CHANGE ORDER TOTAL				\$44,288.00

IV. PAYMENT:

Payment for the above listed items shall be made according to the Agreement. The final change order cost to the City is \$44,288.00 and will be dispersed from the Marina Enterprise Fund Account No. 401-4100-575-64-45.

(Change Order No. 3, Page 2 of 3)


V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change(s), and work effected thereby, is subject to all provisions of the original Agreement not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of this Change Order shall have no effect on the original Agreement other than matters expressly provided herein.

RECOMMENDED BY:

John R. Andrews PE
City Engineer

By: _____



Signature

Date: _____

5/7/15

ACCEPTED BY:

Contractor: Florida Floats Inc dba Bellingham Marine

By: _____



Signature

Name: Kevin Thompson, VP / Gen Mgr SE Div

Date: _____

05/05/15

APPROVED BY: City of Ft. Pierce

By: Mayor Linda Hudson


Signature: _____

Date: _____

Approved as to Form:

By: _____

City Attorney



HERE

END OF CHANGE ORDER

(Change Order No. 3, Page 3 of 3)



Florida
Floats, Inc.
dba Bellingham Marine

1813 Dennis St.
Jacksonville, FL 32204

(904) 358-3362
FAX (904) 354-4818
www.bellingham-marine.com

May 5, 2015

Edward M. Seissiger
City of Fort Pierce
Engineering Project Manager
Office 772-467-3780

Reference: City of Ft. Pierce Chang Order Security Shroud


Mr. Seissiger,

1. The gate security shroud will be \$6,430.00 each for Docks L, B, and C& A. The gates will be based upon the attached drawings with final design and approval per agreed upon comments and corrections. The total for the four gates is \$25,720.00 supplied and installed.

Respectfully,




Kevin Thompson
GENERAL MANAGER
Bellingham Marine



<p>Bellingham MARINE</p> <p>The World's Most Advanced Marine Architecture Firm</p> <p>1833 Dennis Street Jacksonville, FL 32204 Tel: (904) 354-4115 Fax: (904) 354-4118</p> <p><small>The Bellingham Marine Architecture Firm is a member of Bellingham Marine Architecture, Inc. a limited liability company, and is not responsible for any errors or omissions in this drawing or any other drawings or specifications prepared by Bellingham Marine Architecture, Inc.</small></p>	<p>Professional Seal ENGINEERING GROUP Professional Engineer No. 12000 State of Florida Date of Expiration: 12/31/2014</p>	<p>FT. PIERCE City Marina 200 S. UNIVERSITY BLVD. FT. PIERCE, FL 34949</p>	<p>FT. PIERCE MARINA ST. LUCIE COUNTY, FL. HANDRAIL SYSTEM DIAMETRIC VIEW, GATE ENCLOSURES/ DOCK L,C,B.</p> <p>Revisions:  A  B  C</p>	<p>Drawn by: mlb/c Reviewed by: mlb/c Date: 4-25-14 Scale: Project No. 4982 Sheet A008 of 52</p>
--	---	---	---	---

DATE	BY	REVISION
04/25/14	mlb/c	ISSUED FOR PERMIT
04/25/14	mlb/c	REVISED
04/25/14	mlb/c	REVISED



PROJECT: 571-2000 CUSTOM LIGHTED S.S. CHAIN PULLING SYSTEM.
 SYSTEM: DETAILS GATE ENCLOSURE ASSEMBLY.

SCALE: 1/4" = 1'

Drawn by: Jader, C
 Reviewed by: Jader, C
 Date: 4-25-14
 Scale:
 Project No.
 Sheet: 4982
 A009 of 52

Handrails
 shown in grey


FT. PIERCE MARINA
 ST. LUCIE COUNTY, FL.
 HANDRAIL SYSTEM
 DETAILS
 GATE ENCLOSURE



ENGINEERING GROUP
 10000 W. US HWY 1
 SUITE 200
 WEST PALM BEACH, FL 33411
 (561) 833-3333

Bellingham
 W A R I N E
 The World's Most
 Advanced
 Marine Supplier
 14113 Dennis Street
 Jacksonville, FL 32218
 (904) 354-8111

THIS DOCUMENT IS THE PROPERTY OF BELLINGHAM MARINE SUPPLY. IT IS TO BE USED ONLY FOR THE PROJECT AND SITE SPECIFICALLY IDENTIFIED HEREIN. IT IS NOT TO BE REPRODUCED, COPIED, OR TRANSMITTED IN ANY FORM OR BY ANY MEANS, ELECTRONIC OR MECHANICAL, INCLUDING PHOTOCOPYING, RECORDING, OR BY ANY INFORMATION STORAGE AND RETRIEVAL SYSTEM. WITHOUT THE WRITTEN PERMISSION OF BELLINGHAM MARINE SUPPLY, INC.



PROJECT: CUSTOM S.S. CABLE PALING SYSTEM.
 SECTION: FOLDING GATE DETAILS.

Drawn by: ksh/c
 Reviewed by: ksh/c
 Date: 4-25-14
 Scale:
 Project No. 4982
 Sheet: A010 of 52

Revisions
 change order
 1-03



FT. PIERCE MARINA
 ST. LUCIE COUNTY, FL.
 HANDRAIL SYSTEM
 FOLDING GATE DETAILS



ENGINEERING GROUP
 1000 S. US HIGHWAY 1
 SUITE 200
 FT. PIERCE, FL 34949
 TEL: (888) 354-4411
 FAX: (888) 354-4411

This document contains proprietary information which is property of Bellingham Marine. Its circulation and use shall be limited to the project for which it was prepared and shall not be used for any other project without the prior written permission from Bellingham Marine. BELLINGHAM MARINE INDUSTRIES, LLC.

Bellingham
MARINE
 The World's Most
 Advanced Marine
 Hardware Supplier
 3413 Marine Street
 Ft. Pierce, FL 34949
 TEL: (888) 354-4411
 FAX: (888) 354-4411




DET. 1/1A
SCALE 2" = 1'

NOTE: ALL CONNECTIONS ARE TO BE FIELD WELDED.

PROJECT	CLIENT	DATE	SCALE
PELLINGHAM MARINE	PELLINGHAM MARINE	01/20/20	1/4" = 1'
CITY MARINA RECONSTRUCTION / ST. LUKE COUNTY, WAHIA I.	77-2000 DESIGN LITERED 53, ONE PILLINGHAM DRIVE, PALLINGHAM, WAHIA I.	01/20/20	1/4" = 1'
DESIGNER	CLIENT	DATE	SCALE
PELLINGHAM MARINE	PELLINGHAM MARINE	01/20/20	1/4" = 1'
PROJECT	CLIENT	DATE	SCALE
PELLINGHAM MARINE	PELLINGHAM MARINE	01/20/20	1/4" = 1'
CITY MARINA RECONSTRUCTION / ST. LUKE COUNTY, WAHIA I.	77-2000 DESIGN LITERED 53, ONE PILLINGHAM DRIVE, PALLINGHAM, WAHIA I.	01/20/20	1/4" = 1'



NOTE: ALL CONNECTIONS ARE TO BE FIELD WELDED.



PROJECT	DESIGNER	DATE	SCALE
PELLINGHAM MARINE	7/1-2000 ORIGINAL LAYOUT FOR CRUISEWAY/958811	05-09-00	A2
CLIENT	REVISION	BY	DATE
CITY MARINA RECONSTRUCTION / SLIDE CONTAINMENT WALL	1. REVISED AND ENLARGED ASSEMBLY / 11/00	05-25-00	2

SCALE: 1/4" = 1'



Florida
Floats, Inc.
dba Bellingham Marine

1813 Dennis St.
Jacksonville, FL 32204

(904) 358-3362
FAX (904) 354-4818
www.bellingham-marine.com

May 5, 2015

Edward M. Seissiger
City of Fort Pierce
Engineering Project Manager
Office 772-467-3780

Reference: City of Ft. Pierce Chang Order Underwater Lights


Mr. Seissiger,

1. Per the attached location drawing, the revised final number for the 13 lights Ocean LED D12 Blue Light installed is \$18,568.00.

Respectfully,



Kevin Thompson
GENERAL MANAGER
Bellingham Marine



- NOTES:**
- SEE SHEET C-104 FOR GENERAL NOTES, DIMENSIONS AND DESIGN WIND SPEED INFORMATION.
 - DOCK DIMENSIONS ARE NOMINAL, AND MUST COMPLY WITH DIMENSIONS SPECIFIED IN T.D.C.P. CONTRACT DOCUMENTS AND ALL APPLICABLE SET TECHNICAL REQUIREMENTS FOR EXCAVATION, DIMENSIONS AND DETAILS.
 - SEE SHEET C-101 FOR OBSERVATION DOCK DIMENSIONS AND DETAILS.

Proposed underwater light locations

FOR BIDDING PURPOSES ONLY AREA NOT FOR CONSTRUCTION

Sheet Reference
C-104
Rev. 1 of 13

CITY MARINA RECONSTRUCTION
PHASE II-CITY MARINA REBUILD DOCKS
DOCK/COCKPIT PLAN
ST. LUCIE COUNTY, FLORIDA

TE TETRA TECH, P.C.
717 ROUTE 101/10A, SUITE 101
ST. LUCIE COUNTY, FLORIDA 34956
TEL: (888) 345-2444
FAX: (888) 345-2445
WWW.TETRA-TECH.COM

NO.	REVISION	DATE	BY	CHKD.	APP'D.
1	ISSUED FOR BIDDING	08/14/2014
2	ISSUED FOR BIDDING	08/14/2014
3	ISSUED FOR BIDDING	08/14/2014
4	ISSUED FOR BIDDING	08/14/2014
5	ISSUED FOR BIDDING	08/14/2014
6	ISSUED FOR BIDDING	08/14/2014
7	ISSUED FOR BIDDING	08/14/2014
8	ISSUED FOR BIDDING	08/14/2014
9	ISSUED FOR BIDDING	08/14/2014
10	ISSUED FOR BIDDING	08/14/2014

