

CHANGE ORDER NO. 3

Furnish and Install Asphaltic Concrete
2018 Street Resurfacing

Bid No. 2016-016

DATE: April 19, 2018

CONTRACTOR: Lynch Paving and Construction Company

OWNER: City of Fort Pierce

ORIGINAL CONTRACT AMOUNT	:	\$ 250,000
CURRENT CONTRACT AMOUNT INCLUDING PREVIOUS CHANGE ORDERS	:	\$ 607,012.21
NET CONTRACT AMOUNT INCREASE RESULTING FROM THIS CHANGE ORDER	:	\$ 352,877.00
PROPOSED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	:	\$ 959,889.21
CURRENT CONTRACT EXPIRATION DATE	:	July 28, 2019
CONTRACT EXPIRATION DATE ADJUSTED BY THIS CHANGE ORDER	:	N/A

CHANGES ORDERED:

I. GENERAL:

This Change Order includes compensation for additional street resurfacing to be added to the original contract. The streets to be resurfaced are as follows:

1. 11th Street from Mississippi Avenue to Georgia Avenue
2. 12th Street from Mississippi Avenue to Georgia Avenue
3. Texas Court from Mississippi Avenue to Georgia Avenue
4. Mississippi Avenue from 10th Street to 13th Street
5. Kentucky Avenue from 10th Street to 13th Street
6. Hibiscus Avenue from 11th Street to 13th Street

All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1, Definitions, of the GENERAL CONDITIONS, apply to and govern all the Work under this Change Order.

II. REQUIRED CHANGES/COST ADJUSTMENTS:

<i>Description</i>	<i>Unit</i>	<i>Qty</i>	<i>Unit Price</i>	<i>Amount</i>
1. Milling of existing asphalt	SY	10,270	\$7.50	\$77,025.00
2. Tack coating	Gal	750	\$8.50	\$6,375.00
3. Asphalt Type SP-9.5	TN	1,475	\$161	\$237,475.00
4. Furnish and Install Thermoplastic Striping	LS	1	\$32,002	\$32,002
NET INCREASE BY THIS CHANGE ORDER				\$352,877.00

III. JUSTIFICATION:

These streets were chosen from the City of Fort Pierce Street Inventory and Conditions Report and rated in "poor" condition.

IV. PAYMENT:

This change order work will increase the existing contract price by \$352,877 which will be

funded by Account No. 001-6000-513-6310.


V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect on the original Contract other than the matters expressly provided herein.

RECOMMENDED BY:

John R. Andrews, P.E.
City Engineer

By: _____



Signature

Date: _____

4/19/18

APPROVED AS TO FORM AND CORRECTNESS:

James M. Messer, Esq.
City Attorney

By: _____

Signature

Date: _____

APPROVED BY:

Linda Hudson
Mayor

By: _____

Signature

Date: _____

ACCEPTED BY:

Robert P. Gent, Vice-President
Lynch Paving and Construction Company

By: Robert P. Gent
Signature

Date: 4/20/18