

MAYOR
LINDA HUDSON

COMMISSIONERS
RUFUS ALEXANDER III
EDWARD BECHT
THOMAS PERONA
REGINALD SESSIONS

CITY MANAGER
NICHOLAS C. MIMMS, P.E.

BUILDING OFFICIAL
MARC MEYERS

CITY OF FORT PIERCE
Florida



April 21, 2016

Mr. Brad Culverhouse
505 Beach Court
Fort Pierce, FL 34950-8544

Dear Mr. Culverhouse:

As a friendly reminder, per the attached "Time Limit Agreement" and the construction schedule, your project at 1635 Thumbpoint Drive has begun to fall behind. According to your schedule:

1. The backfill installed was to be compacted by March 26, 2016.
2. UG Plumbing and Electrical by April 2, 2006
3. Slab inspection by April 16, 2016
4. Slab pour by April 23, 2016

Obviously these things have not taken place. In speaking by telephone with Mr. Weaver this morning, April 21, 2016, he informed me that the underground and slab pour would be next week. Hopefully these inspections take place and the slab gets poured. Please instruct your contractor Mr. Weaver to bring the project back up to the agreed upon schedule.

Sincerely,

A handwritten signature in blue ink that reads "Marc Meyers".

Marc Meyers, CBO, CFM
City of Fort Pierce Building Official

MM/km

Enclosures (2)

cc: Nicholas Mimms, City Manager
Paul Thomas, Building Dept. Coordinator
Steve Weaver, Real Time Properties & Dev. Svcs.