

**CHANGE ORDER NO. 2**

**City Marina Maintenance Dredging**

**RFP No. 2018-004**

**DATE:** March 7, 2019

**CONTRACTOR:** Gator Dredging, LLC

**OWNER:** City of Fort Pierce

---

ORIGINAL CONTRACT AMOUNT	:	\$ 374,000.00
CURRENT CONTRACT AMOUNT INCLUDING PREVIOUS CHANGE ORDERS	:	\$ 425,860.00
NET CONTRACT AMOUNT <b>INCREASE</b> RESULTING FROM THIS CHANGE ORDER	:	\$ <b>1,627.60</b>
PROPOSED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	:	\$ <b>427,487.60</b>
CURRENT CONTRACT EXPIRATION DATE	:	August 2022
CONTRACT EXPIRATION DATE ADJUSTED BY THIS CHANGE ORDER	:	N/A

**CHANGES ORDERED:**

**I. GENERAL:**

Purpose of this change order is to adjust final compensation to the contract for an additional 52 cubic yards of material dredged. The final quantity was adjusted by data collected from the post dredge survey.

All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1, Definitions, of the GENERAL CONDITIONS, apply to and govern all the Work under this Change Order.

**II. REQUIRED CHANGES/COST ADJUSTMENTS:**

<i>Description</i>	<i>Unit</i>	<i>Qty</i>	<i>Unit Price</i>	<i>Amount</i>
1. Dredging	CY	52	\$31.30	\$1,627.60
<b>NET INCREASE BY THIS CHANGE ORDER</b>				<b>\$1,627.60</b>

**III. JUSTIFICATION:**

The Contract required final payment to be based on post dredge survey data. This required an adjustment of 52 cu. yds and a final dredge quantity of 5,052 cu. yds. based on post dredge survey data collected by a licensed surveyor.

**IV. PAYMENT:**

This change order work will increase the existing contract price by \$1,627.60 which will be funded by City Marina Enterprise Fund Acct. No. 401-4100-575-63-20


---

ACCEPTED BY:

*Philip A. Fhollay Vice President*  
~~William Coughlin President~~

Gator Dredging, LLC

By:

 *Philip A. Fhollay*  
Signature

Date: *3/11/2019*

---

**CHANGES ORDERED:**

**I. GENERAL:**

Purpose of this change order is to adjust final compensation to the contract for an additional 52 cubic yards of material dredged. The final quantity was adjusted by data collected from the post dredge survey.

All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1, Definitions, of the GENERAL CONDITIONS, apply to and govern all the Work under this Change Order.

**II. REQUIRED CHANGES/COST ADJUSTMENTS:**

<i>Description</i>	<i>Unit</i>	<i>Qty</i>	<i>Unit Price</i>	<i>Amount</i>
1. Dredging	CY	52	\$31.30	\$1,627.60
<b>NET INCREASE BY THIS CHANGE ORDER</b>				<b>\$1,627.60</b>

**III. JUSTIFICATION:**

The Contract required final payment to be based on post dredge survey data. This required an adjustment of 52 cu. yds and a final dredge quantity of 5,052 cu. yds. based on post dredge survey data collected by a licensed surveyor.

**IV. PAYMENT:**

This change order work will increase the existing contract price by \$1,627.60 which will be funded by City Marina Enterprise Fund Acct. No. 401-4100-575-63-20

---

ACCEPTED BY:

*Philip A. Fhollay Vice President*  
~~William Coughlin President~~

Gator Dredging, LLC

By: \_\_\_\_\_

*Philip A. Fhollay*  
Signature

Date: \_\_\_\_\_

*3/11/2019*