

**CHANGE ORDER NO. 8**

**Furnish and Install Asphaltic Concrete**  
**2018 Street Resurfacing**

**Bid No. 2016-016**

**DATE:** June 12, 2019

**CONTRACTOR:** C.W. Roberts Contracting, Inc.

**OWNER:** City of Fort Pierce

---

ORIGINAL CONTRACT AMOUNT	:	\$ 250,000.00
CURRENT CONTRACT AMOUNT INCLUDING PREVIOUS CHANGE ORDERS	:	\$ 2,199,886.81
NET CONTRACT AMOUNT <b>INCREASE</b> RESULTING FROM THIS CHANGE ORDER	:	\$ <b>351,634.96</b>
PROPOSED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	:	\$ <b>2,551,521.77</b>
CURRENT CONTRACT EXPIRATION DATE	:	July 28, 2019
CONTRACT EXPIRATION DATE ADJUSTED BY THIS CHANGE ORDER	:	July 28, 2019

**CHANGES ORDERED:**

**I. GENERAL:**

This Change Order includes compensation for completion of the reconstruction of Avenue A and Avenue B between 7<sup>th</sup> and 8<sup>th</sup> Streets. This project includes the replacement of curb and gutter, roadway replacement and sidewalk construction following the utility work performed by Fort Pierce Utilities Authority. This work will utilize the referenced unit price contract.

All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1, Definitions, of the GENERAL CONDITIONS, apply to and govern all the Work under this Change Order.

**II. REQUIRED CHANGES/COST ADJUSTMENTS:**

**Avenue A**

<i>Pay Item No.</i>	<i>Description</i>	<i>Quantity</i>	<i>Unit</i>	<i>Unit Price</i>	<i>Total</i>
10	Mobilization/General Cond.	1	LS	28,300	\$28,300.00
20	MOT	1	LS	11,495	\$11,495.00
30	Erosion and Sediment Control	1	LS	2,200	\$2,200.00
40	Survey and Material Testing	1	LS	5,500	\$5,500.00
50	Clearing / Grubbing	1	LS	12,045	\$12,045.00
60	Asphalt Pavement Removal	1,606	SY	4.70	\$7,548.20
110	Type SP12.5 – 1.5” Depth	98.40	Ton	165	\$16,236.00
120	Type SP 9.5 – 1” Depth	72.16	Ton	130.50	\$9,416.88
130	Cemented Coquina Base (8”)	1,312	SY	14.20	\$18,630.40
140	Stabilized Subgrade (12”)	1,585	SY	13.10	\$20,763.50
150	Signing and Striping	1	LS	2,500	\$2,500.00
160	Type F Curb & Gutter	1,010	LF	18.70	\$18,887.00
170	4” Concrete Sidewalk	250	SY	40.50	\$10,125.00
180	6” Concrete Driveway	111	SY	45.50	\$5,050.50
190	ADA Sidewalk Ramps	1	EA	300	\$300.00
200	R/W Final Grading / Bahia Sod	1	LS	6,820	\$6,820.00
<b>AVENUE A TOTAL COST</b>					<b>\$175,817.48</b>

**Avenue B**

<i>Pay Item No.</i>	<i>Description</i>	<i>Quantity</i>	<i>Unit</i>	<i>Unit Price</i>	<i>Total</i>
10	Mobilization/General Cond.	1	LS	28,300	\$28,300.00
20	MOT	1	LS	11,495	\$11,495.00
30	Erosion and Sediment Control	1	LS	2,200	\$2,200.00

40	Survey and Material Testing	1	LS	5,500	\$5,500.00
50	Clearing / Grubbing	1	LS	12,045	\$12,045.00
60	Asphalt Pavement Removal	1,606	SY	4.70	\$7,548.20
110	Type SP12.5 – 1.5” Depth	98.40	Ton	165	\$16,236.00
120	Type SP 9.5 – 1” Depth	72.16	Ton	130.50	\$9,416.88
130	Cemented Coquina Base (8”)	1,312	SY	14.20	\$18,630.40
140	Stabilized Subgrade (12”)	1,585	SY	13.10	\$20,763.50
150	Signing and Striping	1	LS	2,500	\$2,500.00
160	Type F Curb & Gutter	1,010	LF	18.70	\$18,887.00
170	4” Concrete Sidewalk	250	SY	40.50	\$10,125.00
180	6” Concrete Driveway	111	SY	45.50	\$5,050.50
190	ADA Sidewalk Ramps	1	EA	300	\$300.00
200	R/W Final Grading / Bahia Sod	1	LS	6,820	\$6,820.00
<b>AVENUE B TOTAL COST</b>					<b>\$175,817.48</b>

**GRAND TOTAL AVENUES A & B      \$351,634.96**

**III. JUSTIFICATION:**

This project will reconstruct the roadway and drainage system of the two streets following utility improvements by the Fort Pierce Utility Authority.

**IV. PAYMENT:**

This change order work will increase the existing contract price by \$351,634.96 which will be funded by the following breakdown:

City of Fort Pierce	Half-cent Surtax Account	\$125,254.32
Stormwater Management Utility	Acct. # 403-4300-538-3490	\$128,337.32
Fort Pierce Utilities Authority		\$98,043.32


**V. APPROVAL AND CHANGE AUTHORIZATION:**

Acknowledgments: The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect on the original Contract other than the matters expressly provided herein.

**RECOMMENDED BY:**

John R. Andrews, P.E.  
City Engineer

By: \_\_\_\_\_



Signature

Date: \_\_\_\_\_

6/13/19

**APPROVED AS TO FORM AND CORRECTNESS:**

Peter J. Sweeney  
City Attorney

By: \_\_\_\_\_

Signature

Date: \_\_\_\_\_

**APPROVED BY:**

Linda Hudson  
Mayor

By: \_\_\_\_\_

Signature

Date: \_\_\_\_\_

**ACCEPTED BY:**

Todd Castleberry, Area Manager  
C.W. Roberts Contracting, Inc.

By: \_\_\_\_\_



Signature

Date: \_\_\_\_\_

6/17/19