




THE SUNRISE CITY
FORT PIERCE
CITY ATTORNEY'S OFFICE *Florida*

Received

JUL 16 2019

City of Fort Pierce
City Manager's Office

TO: TRACY TELLE, ASSISTANT CITY ENGINEER

FROM: Peter Sweeney, City Attorney 

RE: Johnson-Davis, Inc. Change Order No. 6, Unit Price Contract for Stormwater Utility Infrastructure Repairs (Edwards Road Canal) Ref. Bid No. 2017-024

CAO RLS File: No. 19-191

DATE: July 15, 2019


I have reviewed the Request for Legal Services related to the proposed change order (number 6) for the Johnson-Davis, Inc. unit price contract for stormwater utility infrastructure repair. It is approved as to Form and Correctness and I have signed in the appropriate signature spaces.

If you have any further questions, please contact this office via phone or email.

Thank you.

PS/mm

cc: Nicholas C. Mimms, P.E., City Manager
John R. Andrews, P.E., City Engineer
Linda Cox, City Clerk

OK

7/16/19

RECEIVED

JUL 17 2019

CITY OF FORT PIERCE
ENGINEERING DEPARTMENT

CHANGE ORDER NO. 6

**UNIT PRICE CONTRACT FOR
STORMWATER UTILITY INFRASTRUCTURE
REPAIRS**

Bid No. 2017-024

**MASTER PROJECT: EMERGENCY DRAINAGE REPAIRS CONTRACT
THIS PROJECT: EDWARDS ROAD CANAL (CANAL NO. 9)**

DATE: July 11, 2019

CONTRACTOR: Johnson-Davis, Inc.

OWNER: City of Fort Pierce

CURRENT CONTRACT AMOUNT INCLUDING PREVIOUS CHANGE ORDERS	:	\$ 4,019,536.88
NET CONTRACT AMOUNT INCREASE RESULTING FROM THIS CHANGE ORDER	:	\$ 37,425.60
PROPOSED MASTER CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	:	\$ 4,046,962.48
PROJECT EXPIRATION DATE	:	August 5, 2019

CHANGES ORDERED:

I. GENERAL:

This Change Order includes compensation for additional work at the Edwards Road Canal Stabilization project. Changes pertain to: a) Additional canal bank erosion was discovered and rip-rap installation was extended to the east 85 LF. b) Full restoration of the disturbed canal right-of-way with Bahia sod. c) Chain-link fence removal and relocation services in the area of the new rip-rap installation. d) 6 LF of 36" pipe extension in order due to a utility conflict. All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1, Definitions, of the GENERAL CONDITIONS, apply to and govern all the Work under this Change Order.

II. REQUIRED CHANGES/COST ADJUSTMENTS:

<i>Description</i>	<i>Unit</i>	<i>Qty</i>	<i>Unit Price</i>	<i>Amount</i>
1. Natural Stone Rip-Rap (6"-12") with bedding stone, and geotextile fabric	TN	126.17	\$140.00	\$17,663.80
2. Chain Link Fence Removal and Reinstallation	LS	1	\$2,000.00	\$2,000.00
3. 36" RCP	LF	6	\$300.00	\$1,800.00
4. Bahia Sod w/ Final Grading	SY	2,660.30	\$6.00	\$15,961.80
NET INCREASE BY THIS CHANGE ORDER				\$37,425.60

III. JUSTIFICATION:

The work will aid in the prevention of erosion of the canal banks and fully restore and stabilize the limits of the construction site

IV. PAYMENT:

This change order work will increase the existing Unit Price Stormwater Infrastructure Repairs Contract by \$37,425.60. **Funding shall be encumbered from SMU Revenue Account No. 403-4300-538-3490 with NRCS reimbursement in the amount of \$28,069.20 (75% of construction cost)**


V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect on the original Contract other than the matters expressly provided herein.

RECOMMENDED BY:

John R. Andrews, P.E.
City Engineer

By: _____



Signature


Date: _____

7/11/19

APPROVED AS TO FORM AND CORRECTNESS:

Peter J. Sweeney
City Attorney

By: _____



Signature

Date: _____

7/15/19

APPROVED BY:

Linda Hudson
Mayor

By: _____
Signature

Date: _____

ACCEPTED BY:

Robert A. Hopler, Vice President
Johnson-Davis, Inc.

By: RA Hopler _____
Signature

Date: 7/11/2019 _____