

CHANGE ORDER NO. 3

City Marina Maintenance Dredging

RFP No. 2018-004

DATE: January 8, 2020

CONTRACTOR: Waterfront Properties Services, LLC dba Gator Dredging

OWNER: City of Fort Pierce

ORIGINAL CONTRACT AMOUNT	:	\$ 374,000.00
CURRENT CONTRACT AMOUNT INCLUDING PREVIOUS CHANGE ORDERS	:	\$ 427,487.60
NET CONTRACT AMOUNT INCREASE RESULTING FROM THIS CHANGE ORDER	:	\$ 523,900.00
PROPOSED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	:	\$ 951,387.60
CURRENT CONTRACT EXPIRATION DATE	:	August 2022
CONTRACT EXPIRATION DATE ADJUSTED BY THIS CHANGE ORDER	:	N/A

CHANGES ORDERED:

I. GENERAL:

Purpose of this change order is to adjust compensation to the contract for dredging of a shoal south of marker 188 in the Inter Coastal Water Way (ICWW) per the request of the Army Corps of Engineers. This dredging operation is for the removal of up to 7500 cu. yds of spoil material from the ICWW channel template.

All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1, Definitions, of the GENERAL CONDITIONS, apply to and govern all the Work under this Change Order.

II. REQUIRED CHANGES/COST ADJUSTMENTS:

Description	Unit	Qty	Unit Price	Amount
Mobilization	LS	1	\$75,000.00	\$75,000.00
Demobilization	LS	1	\$35,000.00	\$35,000.00
Survey	EA	1	\$12,500.00	\$12,500.00
Dredging	CY	7500	\$31.30	\$234,750.00
Transport	CY	7500	\$10.00	\$75,000.00
Disposal	CY	7500	\$1.00	\$7,500.00
Spoil Site Management	LS	1	\$2,500.00	\$2,500.00
Mechanical Dewatering	LS	1	\$43,500.00	\$43,500.00
Dewatering Tubes	LS	1	\$19,875.00	\$19,875.00
Mobilization of Booster Pump	LS	1	\$18,275.00	\$18,275.00
Booster pump & Barge	LS	1	\$25,600.00	\$25,600.00
			Total	\$523,900.00

III. JUSTIFICATION:

The City requested these changes based on requests from the Army Corps of Engineers and discussions with the Contractor to meet permit requirements and reduce any potential regulatory violations.

IV. PAYMENT:


This change order work will increase the existing contract price by \$523,900.00 which will be funded by Marina Acct. No. 401-4100-575-63-20

V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect on the original Contract other than the matters expressly provided herein.

RECOMMENDED BY:

John R. Andrews, P.E.
City Engineer

By:  _____
Signature

Date: 1/14/20 _____

APPROVED AS TO FORM AND CORRECTNESS:

Pete Sweeney
City Attorney

By: _____
Signature

Date: _____

APPROVED BY:

Linda Hudson
Mayor

By: _____
Signature

Date: _____

ACCEPTED BY:

William Coughlin- President
Gator Dredging, LLC

By: _____
Signature

Date: _____