




THE SUNRISE CITY

FORT PIERCE
ENGINEERING
DEPARTMENT
Florida

To : Pete Sweeny, City Attorney
FROM : John R. Andrews, P.E., City Engineer 
RE : RLS for RFP No. 2018-004 Change Order No. 4
DATE : February 4, 2020

Please find attached (2) two original copies of Change Order No 4 to Lakefront Properties Services dba Gator Dredging for signature. Engineering forwarded the RLS for Change Order No. 4 to your office on February 3, 2020 with a copy of the change order to meet deadlines. Please substitute the originals for the copy. Thank you for your assistance with this matter.

JRA/ems

CHANGE ORDER NO. 4

City Marina Maintenance Dredging

RFP No. 2018-004

DATE: February 3, 2020

CONTRACTOR: Waterfront Properties Services, LLC dba Gator Dredging

OWNER: City of Fort Pierce

ORIGINAL CONTRACT AMOUNT	:	\$ 374,000.00
CURRENT CONTRACT AMOUNT INCLUDING PREVIOUS CHANGE ORDERS	:	\$ 951,387.60
NET CONTRACT AMOUNT INCREASE RESULTING FROM THIS CHANGE ORDER	:	\$ 160,243.60
PROPOSED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	:	\$ 1,111,631.20
CURRENT CONTRACT EXPIRATION DATE	:	August 2022
CONTRACT EXPIRATION DATE ADJUSTED BY THIS CHANGE ORDER	:	N/A

CHANGES ORDERED:

I. GENERAL:

Purpose of this change order is to adjust compensation to the contract for dredging of a shoal south of marker 188 in the Intra Coastal Water Way (ICWW) per the request of the Army Corps of Engineers. The Army Corps and Florida Inland Navigation District (FIND) have requested that the City dredge the area of concern to -10 foot. The Army Corps during permit discussions on January 28, 2020 requested the change from the City's proposed -8.5 foot to the requested -10 foot depth.

All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1, Definitions, of the GENERAL CONDITIONS, apply to and govern all the Work under this Change Order.

II. REQUIRED CHANGES/COST ADJUSTMENTS:

Description	Unit	Qty	Unit Price	Amount
Dredging	CY	2742	\$31.30	\$85,824.60
Transport	CY	2742	\$10.00	\$27,420.00
Disposal	CY	2742	\$1.00	\$2,742.00
Mechanical Dewatering	LS	1	\$11,745.00	\$11,745.00
Booster pump & Barge	LS	1	\$32,512.00	\$32,512.00
			Total	\$160,243.60

III. JUSTIFICATION:

The Army Corps requested these changes during their latest permit discussions with the City and FIND on January 28, 2020.

IV. PAYMENT:

This change order work will increase the existing contract price by \$160,243.60 which will be funded by Marina Acct. No. 401-4100-575-63-20


V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect on the original Contract other than the matters expressly provided herein.

RECOMMENDED BY:

John R. Andrews, P.E.
City Engineer

By: _____



Signature

Date: _____

02/03/20

APPROVED AS TO FORM AND CORRECTNESS:

Pete Sweeney
City Attorney

By: _____

Signature

Date: _____

APPROVED BY:

Linda Hudson
Mayor

By: _____

Signature

Date: _____

ACCEPTED BY:

William Coughlin- President
Waterfront Properties Services, LLC dba Gator Dredging

By: W M J Coughlin III _____
Signature

Date: 2/3/2020 _____