

CHANGE ORDER NO. 1

UNIT PRICE CONTRACT FOR
OHIO AVENUE ROADWAY RECONSTRUCTION
U.S. HIGHWAY 1 TO 11TH STREET

Bid No. 2023-035

DATE: September 7, 2023

CONTRACTOR: PRP Construction Group, LLC

OWNER: City of Fort Pierce

ORIGINAL CONTRACT AMOUNT	:	\$ 2,486,699.50
CURRENT CONTRACT AMOUNT INCLUDING PREVIOUS CHANGE ORDERS	:	\$ 2,486,699.50
NET CONTRACT AMOUNT INCREASE RESULTING FROM THIS CHANGE ORDER	:	\$ 110,250.00
PROPOSED ANNUAL CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	:	\$ 2,596,949.50
CURRENT CONTRACT EXPIRATION DATE	:	March 28, 2024
PROPOSED CONTRACT EXPIRATION DATE	:	April 26, 2024

CHANGES ORDERED:

I. GENERAL:

This Change Order includes compensation for additional work to include labor costs associated with the installation of 4,150 LF of streetlighting conduit along with associated miscellaneous streetlighting materials. All materials are to be provided to the contractor by the City of Fort Pierce via direct purchase from Fort Pierce Utilities Authority. The additional pay items are listed below. All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1 and Definitions of the GENERAL CONDITIONS, apply to, and govern all the Work under this Change Order.

II. REQUIRED CHANGES/COST ADJUSTMENTS:

<i>Description</i>	<i>Unit</i>	<i>Qty</i>	<i>Unit Price</i>	<i>Amount</i>
1. 2" PVC Conduit (Labor)	LF	4,150	\$20.50	\$85,075.00
2. Streetlight Pull Box (Labor)	EA	53	\$475.00	\$25,175.00
NET INCREASE BY THIS CHANGE ORDER				\$110,250.00

III. JUSTIFICATION:

The streetlighting installation was initially to be completed by FPUA, but due to their contractor's workload and possible project delays, staff opted to contract with the project contractor, PRP Construction.

IV. PAYMENT:

Funding of the \$110,250,00 shall be encumbered from Surtax proceeds, Account No. 114-1111-563-210

V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect on the original Contract other than the matters expressly provided herein.

RECOMMENDED BY:

John R. Andrews, P.E.
City Engineer

By: 

Signature

Date: 9/7/23

APPROVED AS TO FORM AND CORRECTNESS:

Sara Hedges
Interim City Attorney

By: _____

Signature

Date: _____

APPROVED BY:

Linda Hudson
Mayor

By: _____

Signature

Date: _____

ACCEPTED BY:

Peggy Sheltra, President
PRP Construction Group, LLC.

By: 

Signature

Date: 9/19/2023