

CHANGE ORDER NO. 1

**UNIT PRICE CONTRACT FOR
DELAWARE AVENUE STRIPING**

Piggyback Contract

DATE: January 23, 2024

CONTRACTOR: TRP Construction Group, LLC

OWNER: City of Fort Pierce

ORIGINAL CONTRACT AMOUNT	:	\$ 51,445.00
CURRENT CONTRACT AMOUNT INCLUDING PREVIOUS CHANGE ORDERS	:	\$ 52,886.00
NET CONTRACT AMOUNT INCREASE RESULTING FROM THIS CHANGE ORDER	:	\$ 1,421.00
PROPOSED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	:	\$ 52,886.00
CURRENT CONTRACT EXPIRATION DATE	:	January 31, 2024
PROPOSED CONTRACT EXPIRATION DATE	:	January 31, 2024

CHANGES ORDERED:

I. GENERAL:

This Change Order includes compensation for additional work associated with the installation of striping and pavement markings to complete the work on Delaware Avenue Restriping. All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1 and Definitions of the GENERAL CONDITIONS, apply to, and govern all the Work under this Change Order.

II. REQUIRED CHANGES/COST ADJUSTMENTS:

Adjustments to striping quantities in the amount of \$1,421.00.

III. JUSTIFICATION:

The original contract quantities were measured to scale. Field measurements and actual quantities used varied.

IV. PAYMENT:

Funding of the \$1,421.00 shall be encumbered from Account No. 100-1111-519-6310


V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect on the original Contract other than the matters expressly provided herein.

RECOMMENDED BY:

John R. Andrews, P.E.
City Engineer

By: _____



Signature

Date: _____

2/14/24

APPROVED AS TO FORM AND CORRECTNESS:

Sara Hedges
City Attorney

By: _____
Signature

Date: _____

APPROVED BY:

Linda Hudson
Mayor

By: _____
Signature

Date: _____

ACCEPTED BY:

Tom Underwood
TRP Construction Group, LLC.

By:  _____
Signature

Date: 01-23-2024