



TO: TRACY TELLE, ASSISTANT CITY ENGINEER, ENGINEERING

FROM: FELICIA HOLLOMAN, ASSISTANT CITY ATTORNEY **FH**

THROUGH: SARA HEDGES, CITY ATTORNEY **SH**

RE: INDIAN RIVER DRIVE CORRIDOR IMPROVEMENTS CO No. 1 - FERREIRA CONSTRUCTION (RFB No. 2025-019)

CAO RLS FILE: 26-104

DATE: APRIL 3, 2026

I have reviewed the above Request for Legal Services related to Change Order No. 1 for Ferreira Construction - RFB 2025-019. The Change Order is approved as to form and correctness.

Please note that the Change Order is dependent on an agreement with Fort Pierce Utilities Authority (FPUA) being approved for the purchase of streetlighting and bollards. The agreement with the FPUA should be brought simultaneous with this Change Order, to ensure that the Change Order is still valid at the time it is presented to the Commission.

Additionally, the prices quoted for the bollards and light poles on Ferreira's contract do not match the prices listed under the Change Order. For example, the streetlighting is originally listed as \$436,212.00, but in the Change Order, it is listed as \$200,901.06. I assume the discrepancy is due to the labor still being conducted by Ferreira, as noted in Paragraph I of the Change Order. If I have misunderstood the price differences though, please review the prices listed on the Change Order and adjust accordingly.

If you have any questions, please do not hesitate to contact this Office via phone or e-mail.

Thank you.