



Deputy Director's Report

November 3rd, 2022





Northern Parkway

- Dysart Rd – El Mirage Rd complete
 - Dysart Rd Interchange
 - El Mirage Rd Interchange
 - Mainline
- El Mirage Alternative Access Construction
 - Likely mid-January 2023
- 87th Ave – 99th Ave in 60% Design
- 99th Ave – Agua Fria River in 60% Design





Regional Transportation Funding

- Awards
 - 53rd Ave & Camelback Rd HAWK
 - 58th Ave & Bethany Home Rd HAWK
- Requests
 - 67th Ave Bike Lanes I Advancement & \$500K in Additional Monies
 - 67th Ave Bike Lanes II Design Assistance \$77,379
 - 75th Ave Sidewalks Design Assistance \$73,671



Loop 101 Widening

- Additional Travel Lane 75th Avenue – I-17
- 75th Ave Traffic Interchange
- Noise Wall \$9.6 million State Funding