



# Deputy Director's Report

January 5, 2023





# Northern Parkway

## 1. El Mirage Alternative Access


- Construction tentative start mid-January 2023

## 2. 99<sup>th</sup> Ave – Agua Fria River

- In 60% Design
- Construction tentative start 2026
- Cost inflation workshops

## 3. 87<sup>th</sup> Ave – 99<sup>th</sup> Ave

- In 60% Design
- Construction tentative start 2025
- Cost inflation workshops





# Regional Project

---

- I-10 and Loop 101 TI
  - Traffic Study Complete
  - Design concept report underway
  - Public Meeting tentative on February 23, 2023