

CHANGE ORDER NUMBER THREE (3)

PROJECT: MCCOLL ROAD IMPROVEMENTS

DATE OF ISSUANCE: November 16, 2006 **EFFECTIVE DATE:** November 16, 2006

OWNER: HIDALGO COUNTY PRECINCT NO. 2

OWNER's Contract No.: C-06-207-06-20-VGG

CONTRACTOR: Mission Paving Co., Inc. **ENGINEER:** R. Gutierrez Engineering Corporation

P.O. Box 949 130 E. Park Ave.

Mission, TX 78573 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

Description:

1. Item 420 - 6" Concrete Retention Wall .

Reason for Change Order:

1. To provide stability to a concrete block wall located at the intersection of McColl Rd. and Camelia Ave. 145 LF of 6" concrete retention wall was added

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 361,805.00		Substantial Completion:	<u>45</u> calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	<u>0</u> calendar days
\$ (8,239.68)		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	<u>45</u> calendar days or dates
\$ 353,565.32		Net Increase (decrease) of this Change Order	<u>0</u> calendar days
Net Increase (decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ 2,312.75		Substantial Completion:	<u>45</u> calendar days or dates
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.		
\$ 355,878.07	(1.60) %		

RECOMMENDED:

By: *Rain*
Engineer (Authorized Signature)

Date: 11/15/06

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: *A. Wilho Johnson*
Contractor (Authorized Signature)

Date: 11/15/06

R. Gutierrez Engineering Corporation

Certificate of Substantial Completion

PROJECT: McCOLL ROAD IMPROVEMENTS
PROJECT NUMBER: ENG03.024
OWNER: HIDALGO COUNTY PRECINCT NO. 2
CONTRACTOR: MISSION PAVING

The Work performed under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

R. GUTIERREZ ENG. CORP.
Engineer

R. Gutierrez P.E.
By

9/6/06
Date of Issuance

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

Cost estimate of Work that is incomplete or defective: \$ 40,621.00

The Contractor will complete or correct the Work on the list of items attached hereto within 90 days from the above date of Substantial Completion.

MISSION PAVING CO. INC.
Contractor

A. William Johnson
By

9/6/06
Date

INVOICE RECEIVED BY:

Chloe ON 11/16/06

GOODS/SERVICES RECEIVED BY:

Rector Garcia ON 9/6/06