

**CONSTRUCTION CHANGE DIRECTIVE:**

---

PROJECT: Motor Pool Building  
Mi. 7 Road ( F.M. 2221)  
Hidalgo County Precinct 3  
Hidalgo County, Texas

DIRECTIVE NUMBER: TWO  
DATE: October 31, 2006  
COUNTY PROJECT NO. 06-181

TO CONTRACTOR:  
Joe Williamson Construction Co.  
P.O. Box 4352  
McAllen, Texas 78502

CONTRACT FOR: General Constructio

*You are hereby directed to make the following change in the Contract:*

Provide labor and materials as required for the changes indicated on the attached drawings  
Cost for above: \$ 2,350.00. Contractor's cost proposal attached.

*Proposed Adjustments to Allowances in Construction Contract to cover above cost:*

Reduce Betterment Allowance by.....\$ 350.00  
Reduce HVAC Contingency by..... 1,000.00  
Reduce Electrical Contingency by.....1,000.00  
Total.....\$ 2,350.00

Betterment Allowance balance after this Construction Change Directive..... \$ 150.00  
HVAC Contingency balance after this Construction Change Directive.....\$ 0.00  
Electrical Contingency balance after this Construction Change Directive.....\$ 0.00  
Plumbing Contingency balance after this Construction Change Directive..... \$ 1,000.00

There is no change in the Construction Contract amount.

---

When signed by the Owner and Engineer and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive ( CCD ), and the Contractor shall proceed with the change(s) described above.

---

**Engineer:**  
Hinojosa Engineering, Inc.  
108 West 18<sup>th</sup> Street  
Mission, Texas 78572  
956-581-0143

By: Ricardo Hinojosa

Ricardo Hinojosa, P.E.  
Project Engineer

Date: 11-21-06

**Owner:**  
County of Hidalgo, Texas  
100 E. Cano  
Edinburg, TX 78539  
956-318-2626

By: \_\_\_\_\_

Ramon Garcia  
County Judge


Date: \_\_\_\_\_

**General Contractor:**  
Joe Williamson Construction Co.  
P.O. Box 4352  
McAllen, Texas 78502  
956-781-9781

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_




**PARTIAL FLOOR PLAN**

1/4" = 1'-0"

10.12.06


**PROPOSED CHANGES**  
**MOTOR POOL BUILDING**  
 FOR  
**HIDALGO COUNTY PCT. 3**



# PARTITION ELEVATION

N.T.S.

10.12.06



# WINDOW DETAIL

N.T.S.

PROPOSED CHANGES  
 MOTOR POOL BUILDING  
 FCR  
 HIDA.CO COUNTY PCT. 3

724 N. Breyfogle Rd. Mission, TX 78572  
(956) 205-7000  
Fax (956) 205-7009

**Hidalgo County  
Precinct #3**

# Fax

**To:** Rocio Villarreal, Contract Manager  
Hidalgo County Purchasing Dept.

**From:** Norma Ceballos  
Hidalgo County Precinct #3

---

**Fax:** (956) 318-2629

**Pages:** 4

---

**Phone:** (956) 318-2626

**Date:** November 22, 2006

---

**Re:** Construction Change Directive #2  
Motor Pool Building

**CC:**

---

**Urgent**     **For Review**     **Please Comment**     **Please Reply**     **Please Recycle**

---

RECEIVED

NOV 29 2006

PURCHASING DEPT  
PCL 10:06

F 11/22/06 D  
*[Signature]*