

**CONSTRUCTION CHANGE DIRECTIVE**

PROJECT: Motor Pool Building  
Mi. 7 Road ( F.M. 2221)  
Hidalgo County Precinct 3  
Hidalgo County, Texas

DIRECTIVE NUMBER: TWO

DATE: January 22, 2007

COUNTY PROJECT NO. 06-181

TO CONTRACTOR:

Joe Williamson Construction Co.  
P.O. Box 4352  
McAllen, Texas 78502

CONTRACT FOR: General Construction

*You are hereby directed to make the following change in the Contract:*

Provide labor and materials as required for the changes indicated on the attached drawings  
Cost for above: \$ 2,350.00. Contractor's cost proposal attached.

*Proposed Adjustments to Allowances in Construction Contract to cover above cost:*

Reduce Betterment Allowance by.....\$ 350.00  
Reduce HVAC Contingency by..... 1,000.00  
Reduce Electrical Contingency by.....1,000.00  
Total.....\$ 2,350.00

Betterment Allowance balance after this Construction Change Directive..... \$ 109.00  
HVAC Contingency balance after this Construction Change Directive..... \$ 0.00  
Electrical Contingency balance after this Construction Change Directive..... \$ 0.00  
Plumbing Contingency balance after this Construction Change Directive..... \$ 1,000.00


There is no change in the Construction Contract amount.

When signed by the Owner and Engineer and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive ( CCD ), and the Contractor shall proceed with the change(s) described above.

Engineer:  
Hinojosa Engineering, Inc.  
108 West 18<sup>th</sup> Street  
Mission, Texas 78572  
956-581-0143

Owner:  
County of Hidalgo, Texas  
100 E. Cano  
Edinburg, TX 78539  
956-318-2626

General Contractor:  
Joe Williamson Construction Co.  
P.O. Box 4352  
McAllen, Texas 78502  
956-781-9781

By: 

By: \_\_\_\_\_

By: \_\_\_\_\_

Ricardo Hinojosa, P.E.  
Project Engineer

County Judge

Title: \_\_\_\_\_

Date: 1-23-07

Date: \_\_\_\_\_

Date: \_\_\_\_\_