

**RIKE OGDEN FIGUEROA ALLEX ARCHITECTS INC.
CHANGE ORDER NO. 4**

PROJECT New Adult Probation Facility at
Former Site of the Hidalgo Co.
Sheriff's Department and Jail on Hwy. 281

CHANGE ORDER NO.: Four (4)

TO: Descon Construction L.P.
P.O. Box 3547
McAllen, Texas 78502

DATE: 01-Feb-07
PROJECT #: 24032
CONTRACT FOR: General Construction
CONTRACT DATE: 11/05/06

YOUR ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT

ITEM #1 Door Hardware

That amount to provide material and labor for electrical required for dry type fire supression system, and door hardware required By manufacturer.

ADD \$ 956.00

ITEM #2 Electrical power outlets

That amount to provide material and labor for electrical required for ups system, telephone system and for ceiling mounted projectors.

ADD \$ 1,078.00

AMOUNT OUT OF CONTINGENCY ALLOWANCE: \$ 2,034.00

CONTINGENCY FUND ALLOWANCE:	\$ (75,000.00)	ELECTRICAL ALLOWANCE FUND	\$ 8,000.00
Change Order No. 1	\$ 15,750.00	Change Order No. 4	\$ (2,034.00)
Change Order No. 2	\$ 44,222.00		
Change Order No. 3	\$ 118,970.87		
Amount to add to Contract Amount	\$ 103,942.87	BALANCE:	\$ 5,966.00

Not valid until signed by both the Ownor and Architect. Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum/Tlme.

THE ORIGINAL CONTRACT SUM WAS.....	\$ 2,996,000.00
NET CHANGES BY PREVIOUSLY AUTHORIZED CHANGE ORDERS.....	\$ 103,942.87
THE CONTRACT SUM PRIOR TO THIS CHANGE ORDER WAS.....	\$ 3,099,942.87
THE CONTRACT SUM WILL BE CHANGED BY	
THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE.....	\$ 3,099,942.87
THE CONTRACT TIME WILL BE UNCHANGED BY ...(TO BE DETERMINED)	ZERO (0) DAYS

ARCHITECT	CONTRACTOR	OWNER
ROFA Architects Inc. 1007 Walnut Avenue McAllen, Texas 78501	Descon Construction L.P. P.O. Box 3547 McAllen, Texas 78502	County of Hidalgo P.O. Box 1346 Edinburg, Texas 78539
By:	By:	By:
Date:	Date:	Date: