

CHANGE ORDER NUMBER ONE (1)

PROJECT: CULVERT CROSSING MILITARY HWY

DATE OF ISSUANCE: January 24, 2007 EFFECTIVE DATE: January 24, 2007

OWNER: HIDALGO COUNTY PRECINCT NO. 2

OWNER's Contract No.: C-06-366-10-31

CONTRACTOR: McAllen Construction ENGINEER: R. Gutierrez Engineering Corporation

P.O. Box 3244 130 E. Park Ave.

McAllen, TX 78502 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

- Description:
1. 164 ITEM Was reduced from 96 SY to 68 SY for a total Reduction of 32 SY
 2. 340 ITEM Asphalt pavement was increased from 208 TN to 248 TN for a net increase of 42 TN.
 3. 354 ITEM Plain Asphalt Was Reduced from 2,188 SY to 728 SY for a total Reduction of 1,461 SY
 4. 400 ITEM Cement Stabilized was Reduced from 285 CY to 423 CY for a total Reduction of 70 CY
 5. 400 ITEM Cut and Restore was Reduced from 360 SY to 188 SY for a total Reduction of 172 SY
 6. 528 ITEM Concrete Valley Gutter was increased from 8 LF to 12 LF for a total increase of 4 LF
 7. 400 ITEM Structural Excavation was increased from 948 CY to 1,210 CY for a total increase of 264 CY
 8. 402 ITEM Trench Excavation Protection was increased from 282 LF to 332 LF for a total increase of 40 LF
 9. 999 ITEM Unload 5'x4' 175LF of Concrete Boxes was added
 10. 999 ITEM Work around utilities was added
 11. 496 ITEM Remove 178 LF of 24" RCP was added
 12. 496 ITEM Remove Existing Manhole was added
 13. 465 ITEM A Concrete Junction was Added

- Reason for Change Order:
1. Quantity was adjusted to better fit field conditions
 2. Quantity was adjusted to better fit field conditions
 3. Quantity was adjusted to better fit field conditions
 4. Quantity was adjusted to better fit field conditions
 5. Quantity was adjusted to better fit field conditions
 6. Quantity was adjusted to better fit field conditions
 7. Quantity was adjusted to better fit field conditions
 8. Quantity was adjusted to better fit field conditions
 9. Item was added to comply with 25 YR Rain Event
 10. Item was added due to the size of new structures
 11. Item was added to meet field condition
 12. Item was added to meet field conditions
 13. Item was added to connect all existing storm sewer system

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price	\$ 342,603.00	Original Contract Time for	
Net Change from previous Change Order	\$ 0.00	Substantial Completion:	120
Contract Price prior to this Change Order	\$ 342,603.00		calendar days or dates
Net Increase (Decrease) of this Change Order	\$ 19,223.00	Net change from previous Change Order	0
Contract Price with all approved Change Orders	\$ 361,826.00		calendar days
Net % Increase (Decrease) from original contract price	5.60 %	Contract Time prior to this Change Order	
		Substantial Completion:	120
			calendar days or dates
		Contract Time with all approved Change Orders	
		Substantial Completion:	120
			calendar days or dates

RECOMMENDED:
By: [Signature] P.E.
Engineer (Authorized Signature)
Date: 2/6/07

APPROVED:
By: _____
Owner (Authorized Signature)
Date: _____

ACCEPTED:
By: _____
Contractor (Authorized Signature)
Date: _____

CHANGE ORDER NO. 1 TABULATION
 HIDALGO COUNTY PRECINCT NO. 2
 INSTALLATION OF 36-INCH RCP AND MISCELLANEOUS ITEMS
 BID NUMBER: C-06-368-10-31

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
(906) ROADWAY								
104	80.00	80.00	LF	Remove Concrete (C&G)	\$ 15.00	\$ 1,200.00	0.00	\$ 1,200.00
164	98.00	66.00	SY	Cell Fiber Seeding (Temp) (Warm)	\$ 21.00	\$ 2,058.00	(672.00)	\$ 1,386.00
164	194.00	132.00	SY	Cell Fiber Seeding (Permd) (Urbam) (Clay)	\$ 21.00	\$ 4,074.00	(1,302.00)	\$ 2,772.00
310	670.00	670.00	GAL	Asph. (A-C-10)	\$ 4.50	\$ 3,015.00	0.00	\$ 3,015.00
340	206.00	248.00	TON	Asph. Conc. Pav. Ty "D" (1.5")	\$ 98.00	\$ 20,188.00	4,116.00	\$ 24,304.00
354	2,189.00	728.00	SY	Plane Asph. Conc. Pav. (0" to 1.5")	\$ 5.00	\$ 10,945.00	(7,305.00)	\$ 3,640.00
400	493.00	423.00	CY	Cement Stabilized Backfill	\$ 96.00	\$ 47,328.00	(6,720.00)	\$ 40,608.00
400	360.00	188.00	SY	Cur and Restore Pavement	\$ 50.00	\$ 18,000.00	(8,600.00)	\$ 9,400.00
502	2.50	2.50	MO	Barriacdes Signs & Traffic Handling	\$ 12,000.00	\$ 30,000.00	0.00	\$ 30,000.00
526	8.00	12.00	LF	Concrete Valley Gutter (2')	\$ 345.00	\$ 2,760.00	1,380.00	\$ 4,140.00
529	80.00	80.00	LF	Concrete Curb & Gutter (Ty A) (Barrier)	\$ 75.00	\$ 6,000.00	0.00	\$ 6,000.00
540	50.00	50.00	LF	Metal Beam Guard Fence	\$ 49.00	\$ 2,450.00	0.00	\$ 2,450.00
542	50.00	50.00	LF	Remove Metal Beam Guard Fence	\$ 8.00	\$ 400.00	0.00	\$ 400.00
666	428.00	134.00	LF	Retl. Pav. Mkt. Ty I (W) (4") (Sld) (90Mft)	\$ 4.00	\$ 1,712.00	0.00	\$ 1,712.00
666	134.00	428.00	LF	Retl. Pav. Mkt. Ty I (W) (4") (Bk) (90Mft)	\$ 5.00	\$ 2,140.00	0.00	\$ 2,140.00
666	428.00	428.00	LF	Retl. Pav. Mkt. Ty I (V) (4") (Sld) (90Mft)	\$ 15.00	\$ 6,420.00	0.00	\$ 6,420.00
666	134.00	134.00	LF	Retl. Pav. Mkt. Ty I (V) (4") (Bk) (90Mft)	\$ 25.00	\$ 3,350.00	0.00	\$ 3,350.00
672	18.00	18.00	EA	Rats. Pav. Mkt. Cl B (Red) Ty H-C	\$ 12.00	\$ 216.00	0.00	\$ 216.00
672	18.00	18.00	EA	Rats. Pav. Mkt. Cl B (Red) Ty H A-A	\$ 12.00	\$ 216.00	0.00	\$ 216.00
506	168.00	168.00	SY	Construction Batts (Ty II) (Unstall)	\$ 24.00	\$ 4,032.00	0.00	\$ 4,032.00
506	168.00	168.00	SY	Construction Batts (Ty II) (Remove)	\$ 14.00	\$ 2,352.00	0.00	\$ 2,352.00
506	96.00	96.00	LF	Temp Sediment Control Fence (Install)	\$ 17.00	\$ 1,632.00	0.00	\$ 1,632.00
					Total Roadway:	\$ 169,018.00	\$ (19,103.00)	\$ 149,915.00

(906) DRAINAGE								
Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
400	946.00	1,240.00	CY	Structural Excavation	\$ 52.00	\$ 49,192.00	15,288.00	\$ 64,480.00
402	292.00	332.00	LF	Trench Excavation Protection	\$ 76.00	\$ 22,192.00	3,040.00	\$ 25,232.00
464	292.00	292.00	LF	RCP (CL IV) (36" (Unstallation Only)	\$ 350.00	\$ 102,200.00	0.00	\$ 102,200.00
999	0.00	178.00	LF	Unholed Concrete Box 57x4'	\$ 10.75	\$ -	1,913.50	\$ 1,913.50
999	0.00	1.00	LS	Work Around Existing Utilities	\$ 4,795.00	\$ -	4,795.00	\$ 4,795.00
496	0.00	178.00	LF	Remove 24" RCP	\$ 15.25	\$ -	2,714.50	\$ 2,714.50
496	0.00	1.00	EA	Remove Manhole	\$ 575.00	\$ -	575.00	\$ 575.00
465	0.00	1.00	EA	Concrete Junction Box	\$ 10,000.00	\$ -	10,000.00	\$ 10,000.00
					Total Drainage:	\$ 173,584.00	\$ 38,326.00	\$ 211,910.00
					TOTAL BASE AMOUNTS:	\$ 342,602.00	\$ 19,223.00	\$ 361,825.00

F:\000RE\0650-Comp\0650\CONSTRUCTION\PAVEMENT REQUEST\CHANGE ORDER

2/7/07 3:33 PM