

CONTRACT CHANGE ORDER REQUEST

Owner: County of Hidalgo DATE: March 8, 2007
100 E. Cano, 4th Floor Utilities Change Order No. 1
Edinburg, TX 78539

Contractor/Firm
Descon Construction, L.P. Project Name/Proj. No./P.O. No.
P.O. Box 3547 Hidalgo County Juvenile Justice Center
McAllen, TX 78502 C-05-007-08-02
Phone #: (956) 682-1225 P.O. No. 555421

You are hereby requested to comply with the following changes from the contract plans and specifications.

- | | |
|-----------------------------------------------------------|------------------------------------------------|
| <input type="checkbox"/> Final Quantitative adjustments | <input type="checkbox"/> Quantitative deletion |
| <input type="checkbox"/> Unit Price | <input type="checkbox"/> Time extension |
| <input checked="" type="checkbox"/> Quantitative Addition | <input type="checkbox"/> Other |

Reason: Change 48" manhole to 60" by 25' in depth to make the final connection for the sanitary sewer line as per the City of Edinburg. This work is also to be performed on a weekend or at night as directed by the City of Edinburg. *The total cost for this manhole is \$4,960.00. Extension of to be determined at a later date.


Contract price prior to change order.....	\$ 16,405,150.22
I. Net <u>Increase</u> /Decrease of this change order No. 4.....	\$ 4,960.00
II. Net Increase/Decrease of this change order.....	\$
Contract Price with change order.....	\$ 16,410,110.22

Increase/Decrease in time * days.

Approved By: **County of Hidalgo**


Accepted By: **Descon Construction, L.P.**
Mickey C. Smith Vice President

Owner Date



Contractor Date 3/12/07

Recommended By: **Quintanilla, Headley
and Associates, Inc.**



Project Engineer Date 3-13-07