

CHANGE ORDER No. 2

DATE OF ISSUANCE February 22, 2007 EFFECTIVE DATE _____

OWNER HIDALGO COUNTY PRECINCT NO. 3

CONTRACTOR Valley Paving, Inc.

Contract: BORDER COLONIA ACCESS PROGRAM

Project: ROAD CONSTRUCTION OF "GOODWIN HEIGHTS NO. 1, COUNTRY CORNER ESTATES, HAVANA SUBDIVISION AND LA PALMA SUBDIVISION"

OWNER's Contract No. CAP-05-006-06-21 ENGINEER's Contract No. _____

ENGINEER JAVIER HINOJOSA ENGINEERING

You are directed to make the following changes in the Contract Documents:

Description:

- 1) Remove all items for La Palma Subdivision.
- 2) Decrease quantities for Item 464 Havana Subdivision – Four Street.
- 3) Decrease quantities for Item 467 Havana Subdivision – Four Street

Reason for Change Order:

- 1) Reconciliation of constructed items.

Attachments: (List documents supporting change)
Schedule of Quantities

CHANGE IN CONTRACT PRICE:	
Original Contract Price	
	<u>\$620,061.97</u>
Net INCREASE from previous Change Orders No. 1 to 1:	
	<u>\$26,275.00</u>
Contract Price prior to this Change Order:	
	<u>\$646,339.97</u>
Net DECREASE of this Change Order:	
	<u>\$118,133.20</u>
Contract Price with all approved Change Orders:	
	<u>\$528,203.77</u>




Hidalgo County
Border Colonias Access Program

MEMORANDUM

TO: Marty Salazar, Hidalgo County Purchasing Agent
Attn: Laura R. Moya, HCCAP Buyer II

CC: Commissioner Jose M. Flores, Hidalgo County Precinct No.3
Rosanna Schettino, HCCAP Auditor
HCCAP County Wide Files

FROM: Agapito Vargas, Jr., Hidalgo County BCAP Director 

DATE: 3 April 2007

SUBJECT: Change Order No.2; Round I Project - Havana and La Palma Subdivisions CSJ:
5020-062-21

Marty, please place the above-referenced item on Commissioner's Court for Tuesday, 10th April 2007.

Approval of Change Order No.2 for Havana and La Palma Subdivisions BCAP Round I projects. These subdivisions are located in Precinct No.3 and are carried by project engineer Javier Hinojosa. The change order is for a decrease in quantities for Havana Subdivision and removal of items for La Palma Subdivision. The net decrease is for \$118,133.20.

The change order was approved by TXDOT and has been signed (see attached letter).

If you have any questions, please advice.

Thanks,

Attachments



Texas Department of Transportation

PO BOX 1717 • PHARR TEXAS 78577-1717 • (956) 702-6100

March 30, 2007

Mr. Agapito Vargas, Director
Hidalgo County Colonia Access Program
301 East State Street
Pharr, TX 78577

Dear Mr. Vargas:

Thank you for your letter of March 28, 2007, providing a copy of Change Order No. 2 for first-call Border Colonia Access Program projects La Palma Subdivision (502006221) and Havana Subdivision (502006021). The change order removes all items for La Palma Subdivision and decreases quantities for Items 464 and 467 for Havana Subdivision, Four Street. I've enclosed the Change Order, signed indicating TxDOT concurrence.

Please let me know if you have any questions.

Sincerely,

Sharon Slagle
Pharr District Colonia Program Manager

CHANGE ORDER No. 2

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>90 days</u> Ready for final payment: _____
Net change from previous Change Orders No. _____ to _____: Substantial Completion: <u>N/A</u> Ready for final payment: _____
Contract Times prior to this Change Order: Substantial Completion: <u>90 days</u> Ready for final payment: _____
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: _____
Contract Times with all approved Change Orders: Substantial Completion: <u>90 days</u> Ready for final payment: <u>Yes</u>

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)
Date: 3/28/07

APPROVED:

By: _____
Owner (Authorized Signature)
Date: _____

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)
Date: 3-28-07

CONCURRENCE:

By: [Signature]
TxDOT District Colonia Manager
(Authorized Signature)
Date: 3-30-07