

# JAVIER HINOJOSA ENGINEERING/Consulting Engineers

## MEMORANDUM

**To:** Hidalgo County Precinct No. 3  
**Attn:** Norma Ceballos

**From:** Javier Hinojosa, P.E. JH

**Subject:** Bid No. 06-295-09-20-jmt  
Hidalgo County Precinct No. 3  
Paula Drive Paving and Drainage Improvements  
(Breyfogle Road – Moorefield Road)

**Date:** April 11, 2007

Attached please find Change Order No. 1 for the subject project. This is submitted as requested in order to place on the Commissioner's Court Agenda. If you have any questions or require further information, please feel free to contact me at your convenience.

416 E. Dove Avenue

McAllen, Texas 78504

Tel: (956) 668-1588

Fax: (956) 994-8102

**CHANGE ORDER No. 1  
HIDALGO COUNTY PRECINCT NO. 3  
PAULA DRIVE PAVING AND DRAINAGE IMPROVEMENTS**

DATE OF ISSUANCE April 11, 2007

OWNER HIDALGO COUNTY PRECINCT NO. 3

CONTRACTOR J.M. Construction

Contract: Hidalgo County Precinct No. 3

Project: Paula Drive Paving and Drainage Improvements from Brevfogle Road to Moorefield Road

OWNER's Contract No. C-06-295-11-28

ENGINEER JAVIER HINOJOSA ENGINEERING

The following are the changes to the Contract Documents:

**Description:**

- 1) Decrease quantities for Item #5 (Lime Treated Subgrade) to 0.
- 2) Decrease quantities for Item #6 (Lime) to 0.

**Reason for Change Order:**

- 1) Reconciliation of constructed items.
- 2) Lime Treated Subgrade not required for the roadway due to the P.I. being of sufficient quality.

**Attachments:** (List documents supporting change)

Schedule of Quantities

CHANGE IN CONTRACT PRICE:
Original Contract Price
<u>\$219,422.00</u>
Net Increase (Decrease) from previous Change Orders No. _____ to _____:
<u>\$ N/A</u>
Contract Price prior to this Change Order:
<u>\$219,422.00</u>
Net DECREASE of this Change Order:
<u>\$14,700.00</u>
Contract Price with all approved Change Orders:
<u>\$204,722.00</u>

**CHANGE ORDER No. 1**

<b>CHANGE IN CONTRACT TIMES:</b>
Original Contract Times: Substantial Completion: <u>45 days</u> Ready for final payment: _____
Net change from previous Change Orders No. _____ to _____: Substantial Completion: <u>N/A</u> Ready for final payment: _____
Contract Times prior to this Change Order: Substantial Completion: <u>45 days</u> Ready for final payment: _____
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: _____
Contract Times with all approved Change Orders: Substantial Completion: <u>45 days</u> Ready for final payment: <u>YES</u>

SUBMITTED BY:

By: Juan M. ...  
J.M. CONSTRUCTION

Date: April 11, 2007

RECOMMENDED:

By: Javier Hinojosa  
JAVIER HINOJOSA  
ENGINEERING

Date: April 11, 2007

APPROVED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

